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 •CAPITAL   IMPROVEMENT   PROJECTS CIP Number

0856311 SYSTEM

0888331 FOOTHILL RD OFFICE BUILDING

0881336 FOOTHILL RD

0897455 N CRESCENT PARKING STUDY AND GARAGE

08929268 THIRD ST

08989400 SANTA MONICA BLVD STUDY AND DEVELOPMENT

0895AUTOVU PARKING ENFORCEMENT UNIT

0333BUILDING WIRING UPGRADE

0902CABLE TV VIDEO PLAYBACK SERVER

0584CENTRAL PLANT UPGRADES (CHILLER REPLACEMENT)

0851CITY HALL MASTER PROJECT

0852CIVIC CENTER PLAZA IMPROVEMENTS

0342COMMUNITY SECURITY ENHANCEMENTS (CCTV/ALPR)

0335DOCUMENT IMAGING BACKLOG

0334EGOV INITIATIVE

0347ENHANCED NETWORK SECURITY/DISASTER RECOVERY

0862ENTERTAINMENT BUSINESS DISTRICT EIR AND TRAFFIC 
MITIGATION

0336FINANCIAL RESOURCES SOFTWARE

0568FINE ARTS PURCHASES

0585FIRE HEADQUARTERS STATION  - MAINT & IMPRV
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 •CAPITAL   IMPROVEMENT   PROJECTS CIP Number

0586FIRE STATION 2 - MAINT & IMPRV

0587FIRE STATION 3 - MAINT & IMPRV

0647GENERAL LAND ACQUISITION

0442GREYSTONE PARK IMPROVEMENTS

0197HYPERION PLANT

0701IMPROVEMENT OF CITY GATEWAYS

0894IMPROVEMENTS TO THE PUBLIC WORKS YARD AND FACILITY

0833INSTALL NEW ROOFING ON CITY BUILDINGS

0833INSTALL NEW ROOFING ON CITY BUILDINGS

0367INSTALL TRAFFIC SIGNALS

0602IRRIGATION UPGRADES

0329IT EQUIPMENT REPLACEMENT PROGRAM

0838LIBRARY FACILITY MAINTENANCE AND IMPROVEMENT

0823MISCELLANEOUS CONSTRUCTION PROJECTS

0348MISCELLANEOUS TECHNOLOGY PROJECTS

0883MUNICIPAL AREA NETWORK

0340MUNICIPAL WI-FI DEPLOYMENT

0904NEW OFFICE TRAILER FOR STAFF AT GREYSTONE ESTATE

0315PARK FACILITIES MAINTENANCE AND IMPROVEMENTS

0914PARK FACILITIES RENOVATION PROJECTS - ROXBURY PARK
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 •CAPITAL   IMPROVEMENT   PROJECTS CIP Number

0343PARK FACILITIES RENOVATION PROJECTS -LA CIENEGA PARK

0786PARKING FACILITY UPGRADES

0351PARKING REVENUE AUDIT PROGRAM

0785PARKING REVENUE CONTROL SYSTEM UPGRADE

0554PAVEMENT MASTER PLAN

0903PLAYGROUND EQUIPMENT MAINTENANCE AND 
IMPROVEMENTS

0610POLICE FACILITY MAINTENANCE AND E.O.C. UPGRADE

0849PUBLIC COMPONENTS/MONTAGE PROJECT

0339PUBLIC SAFETY CAD/RMS SYSTEM

0896PUBLIC WORKS ASSET MANAGEMENT SYSTEM

0345PUBLIC WORKS PARKING STRUCTURE

0305RECONSTRUCTION OF HAYMAN LANE

0713REPAINT CITY BUILDINGS

0576REPLACE COLDWATER CANYON RESERVOIR

0796RESERVOIR REPLACEMENT AND REPAIR

0889SANTA MONICA BLVD CORRIDOR

0344SCBA INVENTORY REPLACEMENT

0066SEWER SYSTEM REPAIRS

0588SHOOTING RANGE VENTILATION

0911SINGLE SPACE CREDIT CARD PARKING METERS
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 •CAPITAL   IMPROVEMENT   PROJECTS CIP Number

0337SMART CITY MASTER PLAN

0553STORM DRAIN AND COMPLIANCE ( WITH TMDL)

0908STREET DISPLAY SUPPORT POLE

0633STREET INFRASTRUCTURE ANNUAL MAINTENANCE

0629STREET LIGHT REPLACEMENT PROJECT

0195STREET RESURFACING

0863STREET SIGN REPLACEMENT

0089STREET TREE REMOVAL AND REPLACEMENT

0402STREETSCAPE DEMONSTRATION

0349TENANT IMPROVEMENT PROGRAM

0483TENNIS COURTS AND SITE ENHANCEMENTS

0886TRANSIT PRIORITY SYSTEM

0864URBAN DESIGN

0797VEHICLE AND FACILITIES MAINTENANCE SHOPS

8502VEHICLE REPLACEMENT PROGRAM

0346VIDEO CONTROL REPLACEMENT

0880WATER FACILITY IMPROVEMENTS

0387WATER MAIN AND HYDRANT REPLACEMENT

0669WATER METER REPLACEMENT

0795WATER TREATMENT PLANT
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

1 Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement # :

2,840,500 220,000 1,000,000 1,100,000 1,200,000 6,360,50084-Wastewater Enterprise0066

   SEWER SYSTEM REPAIRS  $2,840,500 $220,000 $1,000,000 $1,100,000 $1,200,000 $6,360,5000066

800,000 400,000 400,000 400,000 400,000 2,400,00016-Parks and Recreation Facilities0089

   STREET TREE REMOVAL AND REPLACEMENT  $800,000 $400,000 $400,000 $400,000 $400,000 $2,400,0000089

1,350,000 1,675,000 2,175,000 2,175,000 2,175,000 9,550,00006-Infrastructure0195

0 0 0 0 0 008-Capital Assets0195

800,000 800,000 800,000 800,000 800,000 4,000,00012-State Gas Tax0195

200,000 200,000 200,000 200,000 200,000 1,000,00045-Liability Claims Reserve0195

275,000 275,000 275,000 275,000 275,000 1,375,00080-Water Enterprise0195

1,500,000 1,000,000 500,000 500,000 500,000 4,000,00083-Solid Waste Enterprise0195

50,000 50,000 50,000 50,000 50,000 250,00085-Stormwater Enterprise0195

   STREET RESURFACING  $4,175,000 $4,000,000 $4,000,000 $4,000,000 $4,000,000 $20,175,0000195

3,100,000 3,200,000 3,300,000 3,400,000 3,500,000 16,500,00084-Wastewater Enterprise0197

   HYPERION PLANT  $3,100,000 $3,200,000 $3,300,000 $3,400,000 $3,500,000 $16,500,0000197

0 0 0 0 0 008-Capital Assets0315

525,000 0 0 0 0 525,00016-Parks and Recreation Facilities0315

   PARK FACILITIES MAINTENANCE AND 
IMPROVEMENTS  

$525,000 $0 $0 $0 $0 $525,0000315

2,025,000 2,025,000 2,025,000 2,025,000 2,025,000 10,125,00041-Information Technology0329

   IT EQUIPMENT REPLACEMENT PROGRAM  $2,025,000 $2,025,000 $2,025,000 $2,025,000 $2,025,000 $10,125,0000329

0 0 0 0 0 008-Capital Assets0343

150,000 0 0 0 0 150,00016-Parks and Recreation Facilities0343

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   PARK FACILITIES RENOVATION PROJECTS -LA 
CIENEGA PARK  

$150,000 $0 $0 $0 $0 $150,0000343

3,853,056 0 0 0 0 3,853,05681-Parking Enterprise0345

   PUBLIC WORKS PARKING STRUCTURE  $3,853,056 $0 $0 $0 $0 $3,853,0560345

0 0 0 0 0 042-Cable TV0346

   VIDEO CONTROL REPLACEMENT  $0 $0 $0 $0 $0 $00346

2,535,000 4,261,700 3,700,000 3,800,000 3,800,000 18,096,70080-Water Enterprise0387

   WATER MAIN AND HYDRANT REPLACEMENT  $2,535,000 $4,261,700 $3,700,000 $3,800,000 $3,800,000 $18,096,7000387

73,500 0 0 0 0 73,50006-Infrastructure0402

   STREETSCAPE DEMONSTRATION  $73,500 $0 $0 $0 $0 $73,5000402

3,350,000 1,600,000 100,000 100,000 100,000 5,250,00016-Parks and Recreation Facilities0442

   GREYSTONE PARK IMPROVEMENTS  $3,350,000 $1,600,000 $100,000 $100,000 $100,000 $5,250,0000442

340,000 0 40,000 140,000 0 520,00016-Parks and Recreation Facilities0483

   TENNIS COURTS AND SITE ENHANCEMENTS  $340,000 $0 $40,000 $140,000 $0 $520,0000483

250,000 250,000 250,000 250,000 250,000 1,250,00085-Stormwater Enterprise0553

   STORM DRAIN AND COMPLIANCE ( WITH TMDL)  $250,000 $250,000 $250,000 $250,000 $250,000 $1,250,0000553

0 0 0 0 0 006-Infrastructure0554

50,000 0 50,000 0 50,000 150,00012-State Gas Tax0554

   PAVEMENT MASTER PLAN  $50,000 $0 $50,000 $0 $50,000 $150,0000554

0 0 0 0 0 080-Water Enterprise0576

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   REPLACE COLDWATER CANYON RESERVOIR  $0 $0 $0 $0 $0 $00576

0 0 0 0 0 008-Capital Assets0584

   CENTRAL PLANT UPGRADES (CHILLER 
REPLACEMENT)  

$0 $0 $0 $0 $0 $00584

0 0 0 0 0 006-Infrastructure0629

0 0 0 0 0 012-State Gas Tax0629

   STREET LIGHT REPLACEMENT PROJECT  $0 $0 $0 $0 $0 $00629

0 0 0 0 0 006-Infrastructure0633

0 0 0 0 0 045-Liability Claims Reserve0633

0 0 0 0 0 080-Water Enterprise0633

0 0 0 0 0 085-Stormwater Enterprise0633

   STREET INFRASTRUCTURE ANNUAL 
MAINTENANCE  

$0 $0 $0 $0 $0 $00633

0 0 0 0 0 008-Capital Assets0647

0 0 0 0 0 080-Water Enterprise0647

   GENERAL LAND ACQUISITION  $0 $0 $0 $0 $0 $00647

0 0 0 0 0 080-Water Enterprise0669

   WATER METER REPLACEMENT  $0 $0 $0 $0 $0 $00669

300,000 150,000 150,000 150,000 150,000 900,00006-Infrastructure0701

   IMPROVEMENT OF CITY GATEWAYS  $300,000 $150,000 $150,000 $150,000 $150,000 $900,0000701

100,000 100,000 100,000 100,000 100,000 500,00008-Capital Assets0713

0 0 0 0 0 081-Parking Enterprise0713

   REPAINT CITY BUILDINGS  $100,000 $100,000 $100,000 $100,000 $100,000 $500,0000713

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

75,000 0 0 0 200,000 275,00080-Water Enterprise0795

   WATER TREATMENT PLANT  $75,000 $0 $0 $0 $200,000 $275,0000795

6,600,000 238,000 133,000 360,000 250,000 7,581,00080-Water Enterprise0796

   RESERVOIR REPLACEMENT AND REPAIR  $6,600,000 $238,000 $133,000 $360,000 $250,000 $7,581,0000796

0 0 0 0 0 008-Capital Assets0797

   VEHICLE AND FACILITIES MAINTENANCE 
SHOPS  

$0 $0 $0 $0 $0 $00797

50,000 50,000 50,000 50,000 50,000 250,00008-Capital Assets0823

   MISCELLANEOUS CONSTRUCTION PROJECTS  $50,000 $50,000 $50,000 $50,000 $50,000 $250,0000823

500,000 500,000 0 0 0 1,000,00008-Capital Assets0833

   INSTALL NEW ROOFING ON CITY BUILDINGS  $500,000 $500,000 $0 $0 $0 $1,000,0000833

300,000 50,000 0 0 0 350,00081-Parking Enterprise0849

   PUBLIC COMPONENTS/MONTAGE PROJECT  $300,000 $50,000 $0 $0 $0 $350,0000849

5,605,000 245,000 0 0 0 5,850,00008-Capital Assets0851

   CITY HALL MASTER PROJECT  $5,605,000 $245,000 $0 $0 $0 $5,850,0000851

0 0 0 0 0 006-Infrastructure0864

0 0 0 0 0 012-State Gas Tax0864

   URBAN DESIGN $0 $0 $0 $0 $0 $00864

0 0 0 0 0 080-Water Enterprise0880

   WATER FACILITY IMPROVEMENTS  $0 $0 $0 $0 $0 $00880

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

0 0 0 0 0 006-Infrastructure0886

   TRANSIT PRIORITY SYSTEM  $0 $0 $0 $0 $0 $00886

1,000,000 0 0 0 0 1,000,00006-Infrastructure0889

   SANTA MONICA BLVD CORRIDOR  $1,000,000 $0 $0 $0 $0 $1,000,0000889

0 0 0 0 0 016-Parks and Recreation Facilities0897

0 0 0 0 0 081-Parking Enterprise0897

   455 N CRESCENT PARKING STUDY AND 
GARAGE

$0 $0 $0 $0 $0 $00897

0 0 0 0 0 042-Cable TV0902

   CABLE TV VIDEO PLAYBACK SERVER  $0 $0 $0 $0 $0 $00902

75,000 0 0 0 0 75,00016-Parks and Recreation Facilities0904

   NEW OFFICE TRAILER FOR STAFF AT 
GREYSTONE ESTATE  

$75,000 $0 $0 $0 $0 $75,0000904

150,000 0 0 0 0 150,00016-Parks and Recreation Facilities0914

   PARK FACILITIES RENOVATION PROJECTS - 
ROXBURY PARK  

$150,000 $0 $0 $0 $0 $150,0000914

1  Subtotal   :   $38,822,056 $17,289,700 $15,298,000 $15,875,000 $16,075,000 $103,359,756

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

2 Beverly Hills has world-class activities and eventsVision Statement # :

0 0 0 0 0 018-Fine Art0568

   FINE ARTS PURCHASES  $0 $0 $0 $0 $0 $00568

0 0 0 0 0 008-Capital Assets0852

75,000 525,000 0 0 0 600,00016-Parks and Recreation Facilities0852

   CIVIC CENTER PLAZA IMPROVEMENTS  $75,000 $525,000 $0 $0 $0 $600,0000852

0 0 0 0 0 006-Infrastructure0908

   STREET DISPLAY SUPPORT POLE  $0 $0 $0 $0 $0 $00908

2  Subtotal   :   $75,000 $525,000 $0 $0 $0 $600,000

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

3 Beverly Hills is a leading edge, innovative communityVision Statement # :

0 0 0 0 0 041-Information Technology0333

   BUILDING WIRING UPGRADE  $0 $0 $0 $0 $0 $00333

150,000 150,000 150,000 150,000 150,000 750,00041-Information Technology0334

   EGOV INITIATIVE  $150,000 $150,000 $150,000 $150,000 $150,000 $750,0000334

300,000 150,000 150,000 150,000 150,000 900,00041-Information Technology0335

   DOCUMENT IMAGING BACKLOG  $300,000 $150,000 $150,000 $150,000 $150,000 $900,0000335

150,000 0 2,350,000 0 0 2,500,00041-Information Technology0336

   FINANCIAL RESOURCES SOFTWARE  $150,000 $0 $2,350,000 $0 $0 $2,500,0000336

0 0 0 0 0 041-Information Technology0337

   SMART CITY MASTER PLAN  $0 $0 $0 $0 $0 $00337

250,000 50,000 50,000 50,000 50,000 450,00041-Information Technology0340

   MUNICIPAL WI-FI DEPLOYMENT  $250,000 $50,000 $50,000 $50,000 $50,000 $450,0000340

195,000 0 0 0 0 195,00008-Capital Assets0344

   SCBA INVENTORY REPLACEMENT  $195,000 $0 $0 $0 $0 $195,0000344

50,000 50,000 50,000 50,000 50,000 250,00041-Information Technology0347

   ENHANCED NETWORK SECURITY/DISASTER 
RECOVERY

$50,000 $50,000 $50,000 $50,000 $50,000 $250,0000347

50,000 50,000 50,000 50,000 50,000 250,00041-Information Technology0348

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   MISCELLANEOUS TECHNOLOGY PROJECTS  $50,000 $50,000 $50,000 $50,000 $50,000 $250,0000348

0 0 0 0 0 006-Infrastructure0351

300,000 30,000 0 0 0 330,00081-Parking Enterprise0351

   PARKING REVENUE AUDIT PROGRAM  $300,000 $30,000 $0 $0 $0 $330,0000351

0 717,000 0 0 0 717,00080-Water Enterprise0602

   IRRIGATION UPGRADES  $0 $717,000 $0 $0 $0 $717,0000602

0 0 0 0 0 041-Information Technology0785

150,000 0 0 0 0 150,00081-Parking Enterprise0785

   PARKING REVENUE CONTROL SYSTEM 
UPGRADE  

$150,000 $0 $0 $0 $0 $150,0000785

200,000 100,000 0 0 0 300,00081-Parking Enterprise0786

   PARKING FACILITY UPGRADES  $200,000 $100,000 $0 $0 $0 $300,0000786

200,000 1,450,000 1,055,000 775,000 0 3,480,00008-Capital Assets0838

   LIBRARY FACILITY MAINTENANCE AND 
IMPROVEMENT

$200,000 $1,450,000 $1,055,000 $775,000 $0 $3,480,0000838

550,000 0 0 0 0 550,00041-Information Technology0856

   311 SYSTEM  $550,000 $0 $0 $0 $0 $550,0000856

250,000 250,000 250,000 250,000 0 1,000,00006-Infrastructure0863

   STREET SIGN REPLACEMENT  $250,000 $250,000 $250,000 $250,000 $0 $1,000,0000863

600,000 100,000 100,000 100,000 100,000 1,000,00041-Information Technology0883

   MUNICIPAL AREA NETWORK  $600,000 $100,000 $100,000 $100,000 $100,000 $1,000,0000883

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

900,000 6,300,000 0 0 0 7,200,00008-Capital Assets0894

   IMPROVEMENTS TO THE PUBLIC WORKS YARD 
AND FACILITY  

$900,000 $6,300,000 $0 $0 $0 $7,200,0000894

0 0 0 0 0 006-Infrastructure0895

280,000 0 0 0 0 280,00008-Capital Assets0895

   AUTOVU PARKING ENFORCEMENT UNIT  $280,000 $0 $0 $0 $0 $280,0000895

26,500 26,500 26,500 0 0 79,50041-Information Technology0896

26,500 26,500 26,500 0 0 79,50080-Water Enterprise0896

26,500 26,500 26,500 0 0 79,50081-Parking Enterprise0896

36,500 36,500 36,500 0 0 109,50084-Wastewater Enterprise0896

16,500 16,500 16,500 0 0 49,50085-Stormwater Enterprise0896

   PUBLIC WORKS ASSET MANAGEMENT SYSTEM  $132,500 $132,500 $132,500 $0 $0 $397,5000896

745,000 219,740 219,750 219,750 219,750 1,623,99081-Parking Enterprise0911

   SINGLE SPACE CREDIT CARD PARKING 
METERS  

$745,000 $219,740 $219,750 $219,750 $219,750 $1,623,9900911

1,600,000 1,600,000 1,600,000 1,600,000 1,600,000 8,000,00008-Capital Assets8502

   VEHICLE REPLACEMENT PROGRAM  $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $8,000,0008502

3  Subtotal   :   $7,052,500 $11,349,240 $6,157,250 $3,394,750 $2,369,750 $30,323,490

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

4 Beverly Hills is committed to being the safest cityVision Statement # :

650,000 0 0 0 0 650,00041-Information Technology0339

   PUBLIC SAFETY CAD/RMS SYSTEM  $650,000 $0 $0 $0 $0 $650,0000339

2,393,000 1,000,000 500,000 500,000 500,000 4,893,00041-Information Technology0342

   COMMUNITY SECURITY ENHANCEMENTS 
(CCTV/ALPR)  

$2,393,000 $1,000,000 $500,000 $500,000 $500,000 $4,893,0000342

266,000 1,057,000 1,993,000 593,000 393,000 4,302,00006-Infrastructure0367

   INSTALL TRAFFIC SIGNALS  $266,000 $1,057,000 $1,993,000 $593,000 $393,000 $4,302,0000367

100,000 0 750,000 0 0 850,00008-Capital Assets0585

   FIRE HEADQUARTERS STATION  - MAINT & 
IMPRV  

$100,000 $0 $750,000 $0 $0 $850,0000585

500,000 0 0 300,000 200,000 1,000,00008-Capital Assets0586

   FIRE STATION 2 - MAINT & IMPRV  $500,000 $0 $0 $300,000 $200,000 $1,000,0000586

0 500,000 0 0 0 500,00008-Capital Assets0587

   FIRE STATION 3 - MAINT & IMPRV  $0 $500,000 $0 $0 $0 $500,0000587

620,050 0 0 0 0 620,05008-Capital Assets0588

   SHOOTING RANGE VENTILATION  $620,050 $0 $0 $0 $0 $620,0500588

1,680,000 410,000 0 0 0 2,090,00008-Capital Assets0610

   POLICE FACILITY MAINTENANCE AND E.O.C. 
UPGRADE  

$1,680,000 $410,000 $0 $0 $0 $2,090,0000610

0 0 0 0 0 041-Information Technology0781

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   SECURITY SYSTEM UPGRADES  $0 $0 $0 $0 $0 $00781

50,000 25,000 25,000 25,000 25,000 150,00016-Parks and Recreation Facilities0903

   PLAYGROUND EQUIPMENT MAINTENANCE AND 
IMPROVEMENTS  

$50,000 $25,000 $25,000 $25,000 $25,000 $150,0000903

4  Subtotal   :   $6,259,050 $2,992,000 $3,268,000 $1,418,000 $1,118,000 $15,055,050

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

5 Beverly Hills is known internationally for its businessesVision Statement # :

0 0 0 0 0 006-Infrastructure0305

   RECONSTRUCTION OF HAYMAN LANE  $0 $0 $0 $0 $0 $00305

6,253,300 486,300 123,500 78,800 805,400 7,747,30081-Parking Enterprise0349

   TENANT IMPROVEMENT PROGRAM  $6,253,300 $486,300 $123,500 $78,800 $805,400 $7,747,3000349

0 0 0 0 0 006-Infrastructure0862

0 0 0 0 0 008-Capital Assets0862

   ENTERTAINMENT BUSINESS DISTRICT EIR AND 
TRAFFIC MITIGATION  

$0 $0 $0 $0 $0 $00862

100,000 0 0 0 0 100,00008-Capital Assets0881

0 0 0 0 0 016-Parks and Recreation Facilities0881

   336 FOOTHILL RD  $100,000 $0 $0 $0 $0 $100,0000881

0 0 0 0 0 008-Capital Assets0888

2,644,400 0 0 0 0 2,644,40042-Cable TV0888

   331 FOOTHILL RD OFFICE BUILDING  $2,644,400 $0 $0 $0 $0 $2,644,4000888

200,000 0 0 0 0 200,00008-Capital Assets0892

   9268 THIRD ST  $200,000 $0 $0 $0 $0 $200,0000892

100,000 0 0 0 0 100,00008-Capital Assets0898

0 0 0 0 0 081-Parking Enterprise0898

   9400 SANTA MONICA BLVD STUDY AND 
DEVELOPMENT  

$100,000 $0 $0 $0 $0 $100,0000898

5  Subtotal   :   $9,297,700 $486,300 $123,500 $78,800 $805,400 $10,791,700

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY VISION 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

CAPITAL IMPROVEMENT PROJECTS  TOTAL   : $61,506,306 $32,642,240 $24,846,750 $20,766,550 $20,368,150 $160,129,996

Milestone
Council Approval Date
Feasibility Study /Scope of Work Complete
Schematic Design/Needs Analysis
Conceptual Design
Environmental Review
System Review
Design Development
Construction Documents
Agreement Terms Complete
Bids Received
Start Construction/Installat ion
Contract Approved
Project Complete

Qtr 3, 2007

Milestone Color Legend:

Legend:  Smart City Project
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

Major Development Projects

0 0 0 0 0 008-Capital Assets0647

0 0 0 0 0 080-Water Enterprise0647

   GENERAL LAND ACQUISITION  $0 $0 $0 $0 $0 $00647

0 0 0 0 0 008-Capital Assets0797

   VEHICLE AND FACILITIES MAINTENANCE SHOPS  $0 $0 $0 $0 $0 $00797

300,000 50,000 0 0 0 350,00081-Parking Enterprise0849

   PUBLIC COMPONENTS/MONTAGE PROJECT  $300,000 $50,000 $0 $0 $0 $350,0000849

0 0 0 0 0 006-Infrastructure0862

0 0 0 0 0 008-Capital Assets0862

   ENTERTAINMENT BUSINESS DISTRICT EIR AND 
TRAFFIC MITIGATION  

$0 $0 $0 $0 $0 $00862

100,000 0 0 0 0 100,00008-Capital Assets0881

0 0 0 0 0 016-Parks and Recreation Facilities0881

   336 FOOTHILL RD  $100,000 $0 $0 $0 $0 $100,0000881

0 0 0 0 0 008-Capital Assets0888

2,644,400 0 0 0 0 2,644,40042-Cable TV0888

   331 FOOTHILL RD OFFICE BUILDING  $2,644,400 $0 $0 $0 $0 $2,644,4000888

1,000,000 0 0 0 0 1,000,00006-Infrastructure0889

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   SANTA MONICA BLVD CORRIDOR  $1,000,000 $0 $0 $0 $0 $1,000,0000889

200,000 0 0 0 0 200,00008-Capital Assets0892

   9268 THIRD ST  $200,000 $0 $0 $0 $0 $200,0000892

0 0 0 0 0 016-Parks and Recreation Facilities0897

0 0 0 0 0 081-Parking Enterprise0897

   455 N CRESCENT PARKING STUDY AND GARAGE  $0 $0 $0 $0 $0 $00897

100,000 0 0 0 0 100,00008-Capital Assets0898

0 0 0 0 0 081-Parking Enterprise0898

   9400 SANTA MONICA BLVD STUDY AND 
DEVELOPMENT  

$100,000 $0 $0 $0 $0 $100,0000898

Ma o  D lo t P o t   Subtotal   :   $4,344,400 $50,000 $0 $0 $0 $4,394,400

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

Infrastructure and Properties

0 0 0 0 0 041-Information Technology0337

   SMART CITY MASTER PLAN  $0 $0 $0 $0 $0 $00337

2,393,000 1,000,000 500,000 500,000 500,000 4,893,00041-Information Technology0342

   COMMUNITY SECURITY ENHANCEMENTS 
(CCTV/ALPR)  

$2,393,000 $1,000,000 $500,000 $500,000 $500,000 $4,893,0000342

3,853,056 0 0 0 0 3,853,05681-Parking Enterprise0345

   PUBLIC WORKS PARKING STRUCTURE  $3,853,056 $0 $0 $0 $0 $3,853,0560345

0 0 0 0 0 018-Fine Art0568

   FINE ARTS PURCHASES  $0 $0 $0 $0 $0 $00568

0 0 0 0 0 008-Capital Assets0584

   CENTRAL PLANT UPGRADES (CHILLER 
REPLACEMENT)  

$0 $0 $0 $0 $0 $00584

100,000 0 750,000 0 0 850,00008-Capital Assets0585

   FIRE HEADQUARTERS STATION  - MAINT & 
IMPRV  

$100,000 $0 $750,000 $0 $0 $850,0000585

500,000 0 0 300,000 200,000 1,000,00008-Capital Assets0586

   FIRE STATION 2 - MAINT & IMPRV  $500,000 $0 $0 $300,000 $200,000 $1,000,0000586

0 500,000 0 0 0 500,00008-Capital Assets0587

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   FIRE STATION 3 - MAINT & IMPRV  $0 $500,000 $0 $0 $0 $500,0000587

620,050 0 0 0 0 620,05008-Capital Assets0588

   SHOOTING RANGE VENTILATION  $620,050 $0 $0 $0 $0 $620,0500588

1,680,000 410,000 0 0 0 2,090,00008-Capital Assets0610

   POLICE FACILITY MAINTENANCE AND E.O.C. 
UPGRADE  

$1,680,000 $410,000 $0 $0 $0 $2,090,0000610

100,000 100,000 100,000 100,000 100,000 500,00008-Capital Assets0713

0 0 0 0 0 081-Parking Enterprise0713

   REPAINT CITY BUILDINGS  $100,000 $100,000 $100,000 $100,000 $100,000 $500,0000713

50,000 50,000 50,000 50,000 50,000 250,00008-Capital Assets0823

   MISCELLANEOUS CONSTRUCTION PROJECTS  $50,000 $50,000 $50,000 $50,000 $50,000 $250,0000823

500,000 500,000 0 0 0 1,000,00008-Capital Assets0833

   INSTALL NEW ROOFING ON CITY BUILDINGS  $500,000 $500,000 $0 $0 $0 $1,000,0000833

200,000 1,450,000 1,055,000 775,000 0 3,480,00008-Capital Assets0838

   LIBRARY FACILITY MAINTENANCE AND 
IMPROVEMENT

$200,000 $1,450,000 $1,055,000 $775,000 $0 $3,480,0000838

5,605,000 245,000 0 0 0 5,850,00008-Capital Assets0851

   CITY HALL MASTER PROJECT  $5,605,000 $245,000 $0 $0 $0 $5,850,0000851

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

0 0 0 0 0 008-Capital Assets0852

75,000 525,000 0 0 0 600,00016-Parks and Recreation Facilities0852

   CIVIC CENTER PLAZA IMPROVEMENTS  $75,000 $525,000 $0 $0 $0 $600,0000852

900,000 6,300,000 0 0 0 7,200,00008-Capital Assets0894

   IMPROVEMENTS TO THE PUBLIC WORKS YARD 
AND FACILITY  

$900,000 $6,300,000 $0 $0 $0 $7,200,0000894

0 0 0 0 0 006-Infrastructure0895

280,000 0 0 0 0 280,00008-Capital Assets0895

   AUTOVU PARKING ENFORCEMENT UNIT  $280,000 $0 $0 $0 $0 $280,0000895

1,600,000 1,600,000 1,600,000 1,600,000 1,600,000 8,000,00008-Capital Assets8502

   VEHICLE REPLACEMENT PROGRAM  $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $8,000,0008502

I a t u tu  a  P o t   Subtotal   :   $18,456,106 $12,680,000 $4,055,000 $3,325,000 $2,450,000 $40,966,106

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

Parks and Recreation Facilities

800,000 400,000 400,000 400,000 400,000 2,400,00016-Parks and Recreation Facilities0089

   STREET TREE REMOVAL AND REPLACEMENT  $800,000 $400,000 $400,000 $400,000 $400,000 $2,400,0000089

0 0 0 0 0 008-Capital Assets0315

525,000 0 0 0 0 525,00016-Parks and Recreation Facilities0315

   PARK FACILITIES MAINTENANCE AND 
IMPROVEMENTS  

$525,000 $0 $0 $0 $0 $525,0000315

0 0 0 0 0 008-Capital Assets0343

150,000 0 0 0 0 150,00016-Parks and Recreation Facilities0343

   PARK FACILITIES RENOVATION PROJECTS -LA 
CIENEGA PARK  

$150,000 $0 $0 $0 $0 $150,0000343

3,350,000 1,600,000 100,000 100,000 100,000 5,250,00016-Parks and Recreation Facilities0442

   GREYSTONE PARK IMPROVEMENTS  $3,350,000 $1,600,000 $100,000 $100,000 $100,000 $5,250,0000442

340,000 0 40,000 140,000 0 520,00016-Parks and Recreation Facilities0483

   TENNIS COURTS AND SITE ENHANCEMENTS  $340,000 $0 $40,000 $140,000 $0 $520,0000483

300,000 150,000 150,000 150,000 150,000 900,00006-Infrastructure0701

   IMPROVEMENT OF CITY GATEWAYS  $300,000 $150,000 $150,000 $150,000 $150,000 $900,0000701

50,000 25,000 25,000 25,000 25,000 150,00016-Parks and Recreation Facilities0903

   PLAYGROUND EQUIPMENT MAINTENANCE AND 
IMPROVEMENTS  

$50,000 $25,000 $25,000 $25,000 $25,000 $150,0000903

75,000 0 0 0 0 75,00016-Parks and Recreation Facilities0904

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   NEW OFFICE TRAILER FOR STAFF AT 
GREYSTONE ESTATE  

$75,000 $0 $0 $0 $0 $75,0000904

150,000 0 0 0 0 150,00016-Parks and Recreation Facilities0914

   PARK FACILITIES RENOVATION PROJECTS - 
ROXBURY PARK  

$150,000 $0 $0 $0 $0 $150,0000914

Pa  a  R at o  Fa l t   Subtotal   :   $5,740,000 $2,175,000 $715,000 $815,000 $675,000 $10,120,000

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

Streets, Alleys and Sidewalks

1,350,000 1,675,000 2,175,000 2,175,000 2,175,000 9,550,00006-Infrastructure0195

0 0 0 0 0 008-Capital Assets0195

800,000 800,000 800,000 800,000 800,000 4,000,00012-State Gas Tax0195

200,000 200,000 200,000 200,000 200,000 1,000,00045-Liability Claims Reserve0195

275,000 275,000 275,000 275,000 275,000 1,375,00080-Water Enterprise0195

1,500,000 1,000,000 500,000 500,000 500,000 4,000,00083-Solid Waste Enterprise0195

50,000 50,000 50,000 50,000 50,000 250,00085-Stormwater Enterprise0195

   STREET RESURFACING  $4,175,000 $4,000,000 $4,000,000 $4,000,000 $4,000,000 $20,175,0000195

0 0 0 0 0 006-Infrastructure0305

   RECONSTRUCTION OF HAYMAN LANE  $0 $0 $0 $0 $0 $00305

266,000 1,057,000 1,993,000 593,000 393,000 4,302,00006-Infrastructure0367

   INSTALL TRAFFIC SIGNALS  $266,000 $1,057,000 $1,993,000 $593,000 $393,000 $4,302,0000367

73,500 0 0 0 0 73,50006-Infrastructure0402

   STREETSCAPE DEMONSTRATION  $73,500 $0 $0 $0 $0 $73,5000402

0 0 0 0 0 006-Infrastructure0554

50,000 0 50,000 0 50,000 150,00012-State Gas Tax0554

   PAVEMENT MASTER PLAN  $50,000 $0 $50,000 $0 $50,000 $150,0000554

0 0 0 0 0 006-Infrastructure0629

0 0 0 0 0 012-State Gas Tax0629

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   STREET LIGHT REPLACEMENT PROJECT  $0 $0 $0 $0 $0 $00629

0 0 0 0 0 006-Infrastructure0633

0 0 0 0 0 045-Liability Claims Reserve0633

0 0 0 0 0 080-Water Enterprise0633

0 0 0 0 0 085-Stormwater Enterprise0633

   STREET INFRASTRUCTURE ANNUAL 
MAINTENANCE  

$0 $0 $0 $0 $0 $00633

250,000 250,000 250,000 250,000 0 1,000,00006-Infrastructure0863

   STREET SIGN REPLACEMENT  $250,000 $250,000 $250,000 $250,000 $0 $1,000,0000863

0 0 0 0 0 006-Infrastructure0864

0 0 0 0 0 012-State Gas Tax0864

   URBAN DESIGN $0 $0 $0 $0 $0 $00864

0 0 0 0 0 006-Infrastructure0908

   STREET DISPLAY SUPPORT POLE  $0 $0 $0 $0 $0 $00908

St t , All  a  S al   Subtotal   :   $4,814,500 $5,307,000 $6,293,000 $4,843,000 $4,443,000 $25,700,500

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

Internal Service Fund

2,025,000 2,025,000 2,025,000 2,025,000 2,025,000 10,125,00041-Information Technology0329

   IT EQUIPMENT REPLACEMENT PROGRAM  $2,025,000 $2,025,000 $2,025,000 $2,025,000 $2,025,000 $10,125,0000329

0 0 0 0 0 041-Information Technology0333

   BUILDING WIRING UPGRADE  $0 $0 $0 $0 $0 $00333

150,000 150,000 150,000 150,000 150,000 750,00041-Information Technology0334

   EGOV INITIATIVE $150,000 $150,000 $150,000 $150,000 $150,000 $750,0000334

300,000 150,000 150,000 150,000 150,000 900,00041-Information Technology0335

   DOCUMENT IMAGING BACKLOG  $300,000 $150,000 $150,000 $150,000 $150,000 $900,0000335

150,000 0 2,350,000 0 0 2,500,00041-Information Technology0336

   FINANCIAL RESOURCES SOFTWARE  $150,000 $0 $2,350,000 $0 $0 $2,500,0000336

650,000 0 0 0 0 650,00041-Information Technology0339

   PUBLIC SAFETY CAD/RMS SYSTEM  $650,000 $0 $0 $0 $0 $650,0000339

250,000 50,000 50,000 50,000 50,000 450,00041-Information Technology0340

   MUNICIPAL WI-FI DEPLOYMENT  $250,000 $50,000 $50,000 $50,000 $50,000 $450,0000340

195,000 0 0 0 0 195,00008-Capital Assets0344

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   SCBA INVENTORY REPLACEMENT  $195,000 $0 $0 $0 $0 $195,0000344

0 0 0 0 0 042-Cable TV0346

   VIDEO CONTROL REPLACEMENT  $0 $0 $0 $0 $0 $00346

50,000 50,000 50,000 50,000 50,000 250,00041-Information Technology0347

   ENHANCED NETWORK SECURITY/DISASTER 
RECOVERY

$50,000 $50,000 $50,000 $50,000 $50,000 $250,0000347

50,000 50,000 50,000 50,000 50,000 250,00041-Information Technology0348

   MISCELLANEOUS TECHNOLOGY PROJECTS  $50,000 $50,000 $50,000 $50,000 $50,000 $250,0000348

0 0 0 0 0 041-Information Technology0781

   SECURITY SYSTEM UPGRADES  $0 $0 $0 $0 $0 $00781

550,000 0 0 0 0 550,00041-Information Technology0856

   311 SYSTEM  $550,000 $0 $0 $0 $0 $550,0000856

600,000 100,000 100,000 100,000 100,000 1,000,00041-Information Technology0883

   MUNICIPAL AREA NETWORK  $600,000 $100,000 $100,000 $100,000 $100,000 $1,000,0000883

0 0 0 0 0 042-Cable TV0902

   CABLE TV VIDEO PLAYBACK SERVER  $0 $0 $0 $0 $0 $00902

I t al S  Fu   Subtotal   :   $4,970,000 $2,575,000 $4,925,000 $2,575,000 $2,575,000 $17,620,000

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5

28



• CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET •

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

A
L 

Y
E

A
R

 B
U

D
G

E
T 

• 
C

IT
Y 

O
F 

B
E

V
E

R
LY

 H
IL

LS
 •

 2
00

8/
09

 F
IS

C
A

L 
Y

E
A

R
 B

U
D

G
E

T 
• 

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 C
IT

Y 
O

F 
BE

VE
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

Enterprise Fund

2,840,500 220,000 1,000,000 1,100,000 1,200,000 6,360,50084-Wastewater Enterprise0066

   SEWER SYSTEM REPAIRS  $2,840,500 $220,000 $1,000,000 $1,100,000 $1,200,000 $6,360,5000066

3,100,000 3,200,000 3,300,000 3,400,000 3,500,000 16,500,00084-Wastewater Enterprise0197

   HYPERION PLANT  $3,100,000 $3,200,000 $3,300,000 $3,400,000 $3,500,000 $16,500,0000197

6,253,300 486,300 123,500 78,800 805,400 7,747,30081-Parking Enterprise0349

   TENANT IMPROVEMENT PROGRAM  $6,253,300 $486,300 $123,500 $78,800 $805,400 $7,747,3000349

0 0 0 0 0 006-Infrastructure0351

300,000 30,000 0 0 0 330,00081-Parking Enterprise0351

   PARKING REVENUE AUDIT PROGRAM  $300,000 $30,000 $0 $0 $0 $330,0000351

2,535,000 4,261,700 3,700,000 3,800,000 3,800,000 18,096,70080-Water Enterprise0387

   WATER MAIN AND HYDRANT REPLACEMENT  $2,535,000 $4,261,700 $3,700,000 $3,800,000 $3,800,000 $18,096,7000387

250,000 250,000 250,000 250,000 250,000 1,250,00085-Stormwater Enterprise0553

   STORM DRAIN AND COMPLIANCE ( WITH TMDL)  $250,000 $250,000 $250,000 $250,000 $250,000 $1,250,0000553

0 0 0 0 0 080-Water Enterprise0576

   REPLACE COLDWATER CANYON RESERVOIR  $0 $0 $0 $0 $0 $00576

0 717,000 0 0 0 717,00080-Water Enterprise0602

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5

29



• CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET •

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

A
L 

Y
E

A
R

 B
U

D
G

E
T 

• 
C

IT
Y 

O
F 

B
E

V
E

R
LY

 H
IL

LS
 •

 2
00

8/
09

 F
IS

C
A

L 
Y

E
A

R
 B

U
D

G
E

T 
• 

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 C
IT

Y 
O

F 
BE

VE
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

   IRRIGATION UPGRADES  $0 $717,000 $0 $0 $0 $717,0000602

0 0 0 0 0 080-Water Enterprise0669

   WATER METER REPLACEMENT  $0 $0 $0 $0 $0 $00669

0 0 0 0 0 041-Information Technology0785

150,000 0 0 0 0 150,00081-Parking Enterprise0785

   PARKING REVENUE CONTROL SYSTEM 
UPGRADE  

$150,000 $0 $0 $0 $0 $150,0000785

200,000 100,000 0 0 0 300,00081-Parking Enterprise0786

   PARKING FACILITY UPGRADES  $200,000 $100,000 $0 $0 $0 $300,0000786

75,000 0 0 0 200,000 275,00080-Water Enterprise0795

   WATER TREATMENT PLANT  $75,000 $0 $0 $0 $200,000 $275,0000795

6,600,000 238,000 133,000 360,000 250,000 7,581,00080-Water Enterprise0796

   RESERVOIR REPLACEMENT AND REPAIR  $6,600,000 $238,000 $133,000 $360,000 $250,000 $7,581,0000796

0 0 0 0 0 080-Water Enterprise0880

   WATER FACILITY IMPROVEMENTS  $0 $0 $0 $0 $0 $00880

0 0 0 0 0 006-Infrastructure0886

   TRANSIT PRIORITY SYSTEM  $0 $0 $0 $0 $0 $00886

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

26,500 26,500 26,500 0 0 79,50041-Information Technology0896

26,500 26,500 26,500 0 0 79,50080-Water Enterprise0896

26,500 26,500 26,500 0 0 79,50081-Parking Enterprise0896

36,500 36,500 36,500 0 0 109,50084-Wastewater Enterprise0896

16,500 16,500 16,500 0 0 49,50085-Stormwater Enterprise0896

   PUBLIC WORKS ASSET MANAGEMENT SYSTEM  $132,500 $132,500 $132,500 $0 $0 $397,5000896

745,000 219,740 219,750 219,750 219,750 1,623,99081-Parking Enterprise0911

   SINGLE SPACE CREDIT CARD PARKING METERS  $745,000 $219,740 $219,750 $219,750 $219,750 $1,623,9900911

E t  Fu   Subtotal   :   $23,181,300 $9,855,240 $8,858,750 $9,208,550 $10,225,150 $61,328,990

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5
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CAPITAL IMPROVEMENT PROJECTS 5 YEAR SUMMARY BY CATEGORY 

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

CAPITAL IMPROVEMENT PROJECTS  TOTAL   : $61,506,306 $32,642,240 $24,846,750 $20,766,550 $20,368,150 $160,129,996

Milestone
Council Approval Date
Feasibility Study /Scope of Work Complete
Schematic Design/Needs Analysis
Conceptual Design
Environmental Review
System Review
Design Development
Construction Documents
Agreement Terms Complete
Bids Received
Start Construction/Installat ion
Contract Approved
Project Complete

Qtr 3, 2007

Milestone Color Legend:

Legend: 

 Smart City Project

Vision Statement #1

Beverly Hills has world-class activities and events

Beverly Hills is a leading edge, innovative community

Beverly Hills is committed to being the safest city

Beverly Hills is known internationally for its businesses

Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement #2

Vision Statement #3

Vision Statement #4

Vision Statement #5

32



• CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET •

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

A
L 

Y
E

A
R

 B
U

D
G

E
T 

• 
C

IT
Y 

O
F 

B
E

V
E

R
LY

 H
IL

LS
 •

 2
00

8/
09

 F
IS

C
A

L 
Y

E
A

R
 B

U
D

G
E

T 
• 

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 C
IT

Y 
O

F 
BE

VE
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

SMART CITY CAPITAL IMPROVEMENT PROJECTS

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

5 YEAR SUMMARY BY VISION 

1 Beverly Hills has a friendly character and offers the 
highest quality of life

Vision Statement # :

2,025,000 2,025,000 2,025,000 2,025,000 2,025,000 10,125,00041-Information Technology0329

   IT EQUIPMENT REPLACEMENT PROGRAM  $2,025,000 $2,025,000 $2,025,000 $2,025,000 $2,025,000 $10,125,0000329

0 0 0 0 0 006-Infrastructure0629

0 0 0 0 0 012-State Gas Tax0629

   STREET LIGHT REPLACEMENT PROJECT  $0 $0 $0 $0 $0 $00629

5,605,000 245,000 0 0 0 5,850,00008-Capital Assets0851

   CITY HALL MASTER PROJECT  $5,605,000 $245,000 $0 $0 $0 $5,850,0000851

1  Subtotal   :   $7,630,000 $2,270,000 $2,025,000 $2,025,000 $2,025,000 $15,975,000

Legend:  Smart City Project
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SMART CITY CAPITAL IMPROVEMENT PROJECTS

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

5 YEAR SUMMARY BY VISION 

3 Beverly Hills is a leading edge, innovative communityVision Statement # :

0 0 0 0 0 041-Information Technology0333

   BUILDING WIRING UPGRADE  $0 $0 $0 $0 $0 $00333

150,000 150,000 150,000 150,000 150,000 750,00041-Information Technology0334

   EGOV INITIATIVE  $150,000 $150,000 $150,000 $150,000 $150,000 $750,0000334

300,000 150,000 150,000 150,000 150,000 900,00041-Information Technology0335

   DOCUMENT IMAGING BACKLOG  $300,000 $150,000 $150,000 $150,000 $150,000 $900,0000335

0 0 0 0 0 041-Information Technology0337

   SMART CITY MASTER PLAN  $0 $0 $0 $0 $0 $00337

250,000 50,000 50,000 50,000 50,000 450,00041-Information Technology0340

   MUNICIPAL WI-FI DEPLOYMENT  $250,000 $50,000 $50,000 $50,000 $50,000 $450,0000340

50,000 50,000 50,000 50,000 50,000 250,00041-Information Technology0347

   ENHANCED NETWORK SECURITY/DISASTER 
RECOVERY

$50,000 $50,000 $50,000 $50,000 $50,000 $250,0000347

0 717,000 0 0 0 717,00080-Water Enterprise0602

   IRRIGATION UPGRADES  $0 $717,000 $0 $0 $0 $717,0000602

0 0 0 0 0 041-Information Technology0785

150,000 0 0 0 0 150,00081-Parking Enterprise0785

   PARKING REVENUE CONTROL SYSTEM 
UPGRADE  

$150,000 $0 $0 $0 $0 $150,0000785

Legend:  Smart City Project
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SMART CITY CAPITAL IMPROVEMENT PROJECTS

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

5 YEAR SUMMARY BY VISION 

200,000 1,450,000 1,055,000 775,000 0 3,480,00008-Capital Assets0838

   LIBRARY FACILITY MAINTENANCE AND 
IMPROVEMENT

$200,000 $1,450,000 $1,055,000 $775,000 $0 $3,480,0000838

550,000 0 0 0 0 550,00041-Information Technology0856

   311 SYSTEM  $550,000 $0 $0 $0 $0 $550,0000856

600,000 100,000 100,000 100,000 100,000 1,000,00041-Information Technology0883

   MUNICIPAL AREA NETWORK  $600,000 $100,000 $100,000 $100,000 $100,000 $1,000,0000883

0 0 0 0 0 006-Infrastructure0895

280,000 0 0 0 0 280,00008-Capital Assets0895

   AUTOVU PARKING ENFORCEMENT UNIT  $280,000 $0 $0 $0 $0 $280,0000895

745,000 219,740 219,750 219,750 219,750 1,623,99081-Parking Enterprise0911

   SINGLE SPACE CREDIT CARD PARKING 
METERS  

$745,000 $219,740 $219,750 $219,750 $219,750 $1,623,9900911

3  Subtotal   :   $3,275,000 $2,886,740 $1,774,750 $1,494,750 $719,750 $10,150,990

Legend:  Smart City Project
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SMART CITY CAPITAL IMPROVEMENT PROJECTS

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

5 YEAR SUMMARY BY VISION 

4 Beverly Hills is committed to being the safest cityVision Statement # :

650,000 0 0 0 0 650,00041-Information Technology0339

   PUBLIC SAFETY CAD/RMS SYSTEM  $650,000 $0 $0 $0 $0 $650,0000339

2,393,000 1,000,000 500,000 500,000 500,000 4,893,00041-Information Technology0342

   COMMUNITY SECURITY ENHANCEMENTS 
(CCTV/ALPR)  

$2,393,000 $1,000,000 $500,000 $500,000 $500,000 $4,893,0000342

266,000 1,057,000 1,993,000 593,000 393,000 4,302,00006-Infrastructure0367

   INSTALL TRAFFIC SIGNALS  $266,000 $1,057,000 $1,993,000 $593,000 $393,000 $4,302,0000367

0 0 0 0 0 041-Information Technology0781

   SECURITY SYSTEM UPGRADES  $0 $0 $0 $0 $0 $00781

4  Subtotal   :   $3,309,000 $2,057,000 $2,493,000 $1,093,000 $893,000 $9,845,000

Legend:  Smart City Project
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SMART CITY CAPITAL IMPROVEMENT PROJECTS

CIP # PROJECT TITLE FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 FY 2012/13 T O T A L

5 YEAR SUMMARY BY VISION 

CAPITAL IMPROVEMENT PROJECTS  TOTAL   : $14,214,000 $7,213,740 $6,292,750 $4,612,750 $3,637,750 $35,970,990

Milestone
Council Approval Date
Feasibility Study /Scope of Work Complete
Schematic Design/Needs Analysis
Conceptual Design
Environmental Review
System Review
Design Development
Construction Documents
Agreement Terms Complete
Bids Received
Start Construction/Installat ion
Contract Approved
Project Complete

Qtr 3, 2007

Milestone Color Legend:

Legend:  Smart City Project
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Repair and rehabilitation of the sanitary sewer conveyance system 
within the City of Beverly Hills.  This project includes replacement 
of deteriorated sewers, relining of existing sewers and sanitary sewer 
manhole rehabilitation.  These improvements are consistent with 
the the Waste Discharge Requirements. The City also plans on 
updating the Master Plan.

DESCRIPTION

0066CIP No: SEWER SYSTEM REPAIRS

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0066

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
2,840,500 220,000 1,000,000 1,100,000 1,200,00084-WASTEWATER ENTERPRISE    1,727,922 1,727,922

TOTALS 2,840,500 220,000 1,000,000 1,100,000 1,200,0001,727,922 1,727,922

Consultant Nature of Work Hours Cost StatusPhase
0Psoma $143,827

Milestone Start Finish Original
Council Award Date 6/2/08 6/2/08 2/19/08
Bids Received 7/22/08 7/22/08 11/20/07
Construction Start Date 9/9/08 9/9/08 3/5/08
Project Completion 6/3/08 1/10/09 5/20/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 200

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost:
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Ongoing removal and replacement of trees per Street Tree Master 
Plan due to decline or damage to existing trees. (Please refer to the 
Appendix for listing of streets schedule for tree removals and 
replacements.)

DESCRIPTION

0089CIP No: STREET TREE REMOVAL AND REPLACEMENT

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0089

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Funding has been reduced by $400,000, which will slow down the tree removal and replacement, in addition to the 
implementation of new street master plans.  Balloting results for Carson Road have been obtained.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
800,000 400,000 400,000 400,000 400,00016-PARKS AND RECREATION FA 812,110 812,110

TOTALS 800,000 400,000 400,000 400,000 400,000812,110 812,110

Consultant Nature of Work Hours Cost StatusPhase
0n/a $0

Milestone Start Finish Original
Council Approval Date 6/19/07 6/19/07 6/19/07
Design Development 2/1/08 9/11/08 2/1/08
Start Construction/Installat io 4/1/08 11/5/12 4/1/08
Project Complete 6/19/07 6/30/13 6/30/12

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 80%
    Commissioning Status: Required Total Project Cost:
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Cold plane adjacent to existing gutters, resurface, and/or reconstruct 
street between gutter edges.  Prioritization of street rehabilitation 
will be based on the pavement management system. (Please refer to 
the Appendix for listing of streets to be maintained annually.)

DESCRIPTION

0195CIP No: STREET RESURFACING

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0195

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
1,350,000 1,675,000 2,175,000 2,175,000 2,175,00006-INFRASTRUCTURE                       1,029,640 1,029,640

0 0 0 0 008-CAPITAL ASSETS                           11,978 11,978
800,000 800,000 800,000 800,000 800,00012-STATE GAS TAX                             1,279,513 1,279,513
200,000 200,000 200,000 200,000 200,00045-LIABILITY CLAIMS RESERVE    0
275,000 275,000 275,000 275,000 275,00080-WATER ENTERPRISE                   

1,500,000 1,000,000 500,000 500,000 500,00083-SOLID WASTE ENTERPRISE      
50,000 50,000 50,000 50,000 50,00085-STORMWATER ENTERPRISE    0

TOTALS 4,175,000 4,000,000 4,000,000 4,000,000 4,000,0002,321,131 2,321,131

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 9/17/07 10/12/07 6/19/07
Design Start Date 7/17/07 7/27/07 7/17/07
Bids Received 8/28/07 8/28/07 8/28/07
Construction Start Date 11/26/07 3/30/08 10/17/07
Project Complete 6/30/08 6/30/08 2/4/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 20

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 95%
    Commissioning Status: Not Required Total Project Cost: $0
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Annual capital component of Hyperion Wastewater Treatment 
Plant charges.

DESCRIPTION

0197CIP No: HYPERION PLANT

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0197

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
3,100,000 3,200,000 3,300,000 3,400,000 3,500,00084-WASTEWATER ENTERPRISE    3,000,000 3,000,000

TOTALS 3,100,000 3,200,000 3,300,000 3,400,000 3,500,0003,000,000 3,000,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Agreement Terms Complete 6/19/07 5/19/08 6/19/07
Project Ongoing 6/19/07 5/19/08 6/30/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 50%
    Commissioning Status: Total Project Cost:
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Special paving for the pedestrian and vehicle alley between Rodeo 
Drive and Dayton Way.

DESCRIPTION

0305CIP No: RECONSTRUCTION OF HAYMAN LANE

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0305

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   Engineering work is complete.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       150,000 150,000

TOTALS 0 0 0 0 0150,000 150,000

Milestone Start Finish Original
Design 9/17/07 10/12/07 6/19/07
Bid 7/17/07 7/27/07 7/17/07
Construction 8/28/07 8/28/07 8/28/07

Qtr 3, 2007 Qtr 4, 2007 Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $150,000
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Maintenance and ongoing improvements to the various park 
facilities and structures throughout the City, such as irrigation 
upgrades, fountain restoration, and arbor structure replacements.  
Projects include tile restoration of the Wilshire/Santa Monica 
fountain, design services for remaining blocks at Beverly Gardens 
and restoration of Amaz mini-park, converting decomposed granite 
walkways to pavers at Will Rogers Park, and Civic Center upgrades.

DESCRIPTION

0315CIP No: PARK FACILITIES MAINTENANCE AND IMPROVEMENTS

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0315

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Construction has been comlpeted - Beverly Hills sign water feature (04/08) & Arnaz Park (05/08); Construction Document - 
Beverly Gardens & Will Rogers Parks.  Hamil mini park renovation is slated for FY08/09.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 008-CAPITAL ASSETS                           10,000 10,000

525,000 0 0 0 016-PARKS AND RECREATION FA 2,305,783 2,305,783
TOTALS 525,000 0 0 0 02,315,783 2,315,783

Consultant Nature of Work Hours Cost StatusPhase
75Withers & Sandgren Architect $86,400 Construction Completed

0Withers & Sandgren Architect $148,760 Bidding & Award Award of contract for CC Approval

Hirsch & Associates $70,600 Concept design Amendment for additional service approved 6/19/07

0Hirsch & Associates $108,350 Concept Design Amendment for addittional space approved

25CWDG Architect $100,585 Bidding & Award. Amendment to City Council on 10/16/07

Milestone Start Finish Original
Council Approval Date 6/19/07 6/19/07 6/19/07
Construction Documents 8/1/07 3/1/08 8/1/07
Construction/Installation 10/1/07 7/1/08 10/1/07
Project Complete 6/19/07 2/28/09 10/2/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 50%
    Commissioning Status: Required Total Project Cost:
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Normal replacement and upgrades of computer systems and 
software.

DESCRIPTION

0329CIP No: IT EQUIPMENT REPLACEMENT PROGRAM

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0329

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Schirmer

STATUS :   Project will begin fiscal year 08-09

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
2,025,000 2,025,000 2,025,000 2,025,000 2,025,00041-INFORMATION TECHNOLOG 1,422,401 1,422,401

TOTALS 2,025,000 2,025,000 2,025,000 2,025,000 2,025,0001,422,401 1,422,401

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Discovery/Needs Analysis 7/1/08 9/30/08 6/30/09
Project Analysis Complete 10/1/08 10/1/08 10/1/08
Installation 10/2/08 6/25/09 6/25/09
Installation and Configuration Complete 6/30/09 6/30/09 6/30/09
Project Complete 6/30/09 6/30/09 6/30/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Not Required Total Project Cost:
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Provides for the upgrade to the network cabling plant in the Police 
Facility, Fire Headquarters and the Library Complex.  This upgrade 
will replace the existing category 3 (cat3) cabling plant to category6 
(cat6) wiring.  Future phases of this project will address the cabling 
needs of the remote facilities, including the Fire Stations and Parks 
buildings.

DESCRIPTION

0333CIP No: BUILDING WIRING UPGRADE

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0333

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Schirmer

STATUS :   The building wiring upgrade project has been architected and work items have been identified.  Wiring in City Hall and the 
Police department has commenced.

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 041-INFORMATION TECHNOLOG 650,000 650,000

TOTALS 0 0 0 0 0650,000 650,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
City Council Approval 7/31/07 7/31/07 NA
Discovery/Needs Analysis 8/1/07 12/31/07 NA
Needs Analysis Complete 1/2/08 1/2/08 NA
Develop scope of work 2/1/08 2/29/08 NA
Agreement Terms Complete 3/1/08 3/1/08 NA
Installation and Configuration 3/3/08 6/27/08 NA
Project Complete 6/30/08 6/30/08 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 20

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 75%
    Commissioning Status: Total Project Cost:
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Provides for a web-based portal for the public to more efficiently 
interact with the City staff and services.  This effort will centralize all 
of the current eGov services into a single portal, and will create a 
whole host of new online services.  As envisioned, the public will be 
able to apply for building and parking permits, make payments, 
request services, ask questions, request public records, etc.

DESCRIPTION

0334CIP No: EGOV INITIATIVE

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0334

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Schirmer

STATUS :   Project will start first quarter of fiscal  year 08-09.

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
150,000 150,000 150,000 150,000 150,00041-INFORMATION TECHNOLOG 450,000 450,000

TOTALS 150,000 150,000 150,000 150,000 150,000450,000 450,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval 6/2/08 6/2/08 6/2/08
Discovery/Needs Analysis 7/2/08 9/30/08 9/30/08
Develop Scope of Work 10/1/08 12/31/08 12/31/08
Agreement Terms Complete 12/31/08 12/31/08 12/31/08
Install & Configuration 1/1/09 4/1/09 3/31/09
Testing 4/1/09 6/30/09 6/30/09
Project Complete 6/30/09 6/30/09 6/30/09

Qtr 4, 2007 Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Not Required Total Project Cost: $1,050,000
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The Document Management Backlog Program provides resources 
for the physical conversion of historical documents (original papers 
and microfiche)  to digital archives.  This will include historical data 
from City Clerk, Police and Fire, Building and Safety, Planning, etc. 
and is in line with standard archiving procedures being adopted at 
all levels of government, federal, state and municipal.

DESCRIPTION

0335CIP No: DOCUMENT IMAGING BACKLOG

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0335

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved: INFORMATION TECHNOLOGY

Client Name: Byron Pope

STATUS :   Fixed costs image costs were negotiated. Contracted was awarded with a six month work engagement to begin third quarter.

CITY CLERKClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
300,000 150,000 150,000 150,000 150,00041-INFORMATION TECHNOLOG 570,040 570,040

TOTALS 300,000 150,000 150,000 150,000 150,000570,040 570,040

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval 6/12/06 6/12/06 6/12/06
Agreement Terms Complete 8/1/07 8/28/07 6/30/07
Contract Approved 10/16/07 10/16/07 10/16/07
System Review 6/1/07 6/30/10 6/30/10
Construction/Installation 6/1/07 6/30/10 6/1/07
Project Complete 6/30/10 6/30/10 6/30/10

10/16

Qtr 4, 2007 Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 10%
    Commissioning Status: Not Required Total Project Cost: $850,000
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ERP software systems are used for operational planning and 
administration, and for optimizing internal business processes.  
Enterprise Resource Planning (software) is used by companies to 
plan and manage the basic commercial functions of their business 
such as budgeting, accounting, human resources, business 
operations, etc.  ERPs may be thought of as an integrated system 
covering Financial and Operations Management applications.

DESCRIPTION

0336CIP No: FINANCIAL RESOURCES SOFTWARE

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0336

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Scott G. Miller

STATUS :   

ADMINISTRATIVE SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
150,000 0 2,350,000 0 041-INFORMATION TECHNOLOG 0

TOTALS 150,000 0 2,350,000 0 00

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Design Development 7/1/10 6/1/11 6/30/11
Installation and Configuration 7/1/10 6/1/11 6/30/11
Agreement Terms Complete 7/1/10 6/1/11 6/30/11
Project Complete 7/1/10 6/1/11 6/1/11

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 5%
    Commissioning Status: Not Required Total Project Cost: $3,500,000
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The smart city concept may be characterized as a Council policy that 
offers direction to all City Departments to ensure that new 
development utilizes best practices from a technological standpoint 
such as “smart” streetlights and traffic signals, state-of-the-art wired 
and wireless networks, “smart” parking meters and “smart” video 
surveillance systems among other applications.

DESCRIPTION

0337CIP No: SMART CITY MASTER PLAN

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0337

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Schirmer

STATUS :   IT has contracted with the Camp, Dresser and McKee consulting group to complete the Smart City Master Plan.  Interviews 
with all client department has taken place.  The final draft of the Smart City Master Plan is expected by the end of the third quarter.

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 041-INFORMATION TECHNOLOG 125,343 125,343

TOTALS 0 0 0 0 0125,343 125,343

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 10/31/06 10/31/06 NA
Schematic Design/Needs Analysis 11/1/07 1/31/08 NA
Needs Analysis Complete 1/31/08 1/31/08 NA
Smart City Master Plan Draft Review 2/4/08 2/25/08 NA
Smart City Master Plan Complete 3/31/08 3/31/08 NA

Qtr 1, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 50%
    Commissioning Status: Total Project Cost:
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The CAD/RMS project provides for the major upgrade of the Public 
Safety CAD/RMS system.  This upgrade will migrate the CAD/RMS 
system off the end-of-life hardware onto a more supportable 
platform.  Also, the upgrade will bring the software up to current 
release levels.  It is anticipated that this comprehensive upgrade will 
take three years to complete.  This first year funding represents a 
thorough needs analysis and development of a fixed cost proposal.

DESCRIPTION

0339CIP No: PUBLIC SAFETY CAD/RMS SYSTEM

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0339

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Theresa Taylor

STATUS :   It is anticipated that staff will interview potential consultant for CAD/RMS upgrade in the third quarter.

POLICE DEPARTMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
650,000 0 0 0 041-INFORMATION TECHNOLOG 900,000 900,000

TOTALS 650,000 0 0 0 0900,000 900,000

Consultant Nature of Work Hours Cost StatusPhase
0TBD $0

Milestone Start Finish Original
Re-Issue RFP 7/1/08 8/1/08 NA
Hire Consultant for Design Upgrade or 8/1/07 9/30/07 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 50%
    Commissioning Status: Not Required Total Project Cost: $1,400,000
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The Municipal Wi-Fi Project will provide for the expansion of the 
City’s Wi-Fi network from the immediate campus area to the major 
sections of the City.  The wireless network will initially support the 
internal City operations including Police and Fire, Field Inspectors, 
EOC operations and other mobile Staff.  The network could 
eventually be made available as a municipal service or as a potential 
revenue source.  The wireless network is important to the planned 

DESCRIPTION

0340CIP No: MUNICIPAL WI-FI DEPLOYMENT

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0340

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Schirmer

STATUS :   Phase three of project will begin fiscal year 08-09.

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
250,000 50,000 50,000 50,000 50,00041-INFORMATION TECHNOLOG 350,000 350,000

TOTALS 250,000 50,000 50,000 50,000 50,000350,000 350,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Discovery/Needs Analysis 7/2/08 9/26/08 NA
Project Analysis Complete 10/1/08 10/1/08 NA
Develop Scope of Work 10/1/08 12/31/08 NA
Agreement Terms Complete 12/31/08 12/31/08 NA
Install & Configuration 1/1/09 3/31/09 NA
Install & Configuration Complet 3/31/09 3/31/09 NA
Testing 4/1/09 6/30/09 NA
Acceptance 6/30/09 6/30/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Total Project Cost: $1,600,000
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The Community Video Security Project provides for the design, 
engineering, installation and management of a video network that 
will cover public spaces in the business districts, as well as critical 
infrastructure, such as reservoirs, public safety facilities and City 
Hall perimeter security.

DESCRIPTION

0342CIP No: COMMUNITY SECURITY ENHANCEMENTS (CCTV/ALPR)

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0342

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Theresa Taylor

STATUS :   Camera installation complete.  Additional digital storage space being acquired.

POLICE DEPARTMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
2,393,000 1,000,000 500,000 500,000 500,00041-INFORMATION TECHNOLOG 750,000 200,000

TOTALS 2,393,000 1,000,000 500,000 500,000 500,000750,000 200,000

Consultant Nature of Work Hours Cost StatusPhase
0Mainline, Incorporated $0

Milestone Start Finish Orignal
Council Approval Date 6/19/07 7/16/07 NA
Schematic Design 7/2/07 12/31/07 NA
Environmental Review 6/19/07 7/16/07 NA
Design Development 6/19/07 12/31/07 NA
Hawthorne School CCTV 7/1/08 3/31/09 NA
Increase Public Works CCTV Program 7/1/08 6/30/09 NA
Fixed Site ALPR at Fire Station #2 7/1/08 3/31/09 NA
Expansion of CCTV in Business District 9/1/08 6/30/09 NA
Increase Server Capacity 7/1/08 3/31/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 85%
    Commissioning Status: Not Required Total Project Cost:
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Development of a Park Master Plan to enhance La Cienega Park 
after assessing the community's recreational needs.

DESCRIPTION

0343CIP No: PARK FACILITIES RENOVATION PROJECTS -LA CIENEGA 
PARK

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0343

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Park Master Plan presented to City Council on 9/17/07.  Council directed staff to continue meeting with stakeholders and hire 
a parking consultant to analyze parking needs.  A follow-up presentation to City Council is scheduled for 05/06/08.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 008-CAPITAL ASSETS                           500,000 500,000

150,000 0 0 0 016-PARKS AND RECREATION FA 0 0
TOTALS 150,000 0 0 0 0500,000 500,000

Consultant Nature of Work Hours Cost StatusPhase
0Hirsch and Associates Architects $108,350 Concept Design Amendment for additional service

0Hirsch and Associates Architects $70,600 Concept Design Amendment for additional service approved 6/19/07

Milestone Start Finish Original
Council Approval Date 6/19/07 6/19/07 6/19/07
Conceptual Design 7/1/09 6/30/10 6/1/06
Project Completion 7/1/09 6/30/10 2/20/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1,

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 30%
    Commissioning Status: Required Total Project Cost: $178,950
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The Fire Department Self Contained Breathing Aparatus (SCBA) 
current inventory certification expires on February 2009 and will 
need to be replaced.  The current Self-Contained Breathing 
Apparatus (SCBA) equipment does not meet the National Fire 
Protection Association (NFPA) requirements.  Additional funding 
needed of $168,000 would be provided by the Urban Area Security 
Initiative (UASI) grant program. Total cost approx $585,000.

DESCRIPTION

0344CIP No: SCBA INVENTORY REPLACEMENT

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0344

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: John Karns

STATUS :   There has been a delay due to the desire of the UASI committee for vendors to meet the National Fire Protection Association 
(NFPA) standards and to allow time for vendors to seek NFPA approval.  Purchase of equipment shall be completed by September 2008.

FIRE DEPARTMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
195,000 0 0 0 008-CAPITAL ASSETS                           390,000 390,000

TOTALS 195,000 0 0 0 0390,000 390,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval date 6/12/06 6/12/06 6/12/06
Acceptance 10/16/06 12/29/06 12/29/06
Bid Received 2/15/08 2/15/08 2/29/08
Contract Approved 1/1/08 3/31/08 4/7/08
Project Complete 6/30/08 9/30/08 7/31/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 80%
    Commissioning Status: Not Required Total Project Cost: $585,000
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Construction of a parking structure on Third Street as part of the 
Public Works master plan to provide parking for City fleet vehicles 
and staff vehicles. Additional parking is provided to support a 
furture City Office building at Foothill Road and Third Street.

DESCRIPTION

0345CIP No: PUBLIC WORKS PARKING STRUCTURE

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0345

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chad Lynn

STATUS :   Preparation of plans and specifications by International Parking Design (architect) is complete & plan checked.  A pre-
qualification package has resulted in 5 bidders accepted.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
3,853,056 0 0 0 081-PARKING ENTERPRISE               12,454,000 12,454,000

TOTALS 3,853,056 0 0 0 012,454,000 12,454,000

Consultant Nature of Work Hours Cost StatusPhase
0IPD Architect $645,000 Construction 

Documents

Milestone Start Finish Original
Construction Documents 9/18/07 1/30/08 11/30/07
Bids Received 5/6/08 5/6/08 2/19/08
Contract Approved 5/20/08 5/20/08 3/18/08
Construction 6/9/08 5/8/09 4/7/08
Project Complete 5/8/09 5/8/09 3/6/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 50%
    Commissioning Status: Required Total Project Cost: $14,500,000
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Project involves design, installation and replacement of City Hall 
video control room equipment, wiring and connections.  Equipment 
includes camera mounts, control units, and a video server for 
recording and playback.

DESCRIPTION

0346CIP No: VIDEO CONTROL REPLACEMENT

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0346

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Mark Geddes

STATUS :   The Request for Proposal (RFP) document is to be released 1/25/08 and will close on 2/26/08.

IT - CABLEClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 042-CABLE TV                                   315,000 250,000

TOTALS 0 0 0 0 0315,000 250,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/19/07 7/16/07 8/29/07
9/21/07 8/1/07 9/3/07 8/29/07
Bids Received 9/21/07 2/26/08 2/26/08
Agreement Terms Complete 3/3/08 3/26/08 10/30/07
Construction/Installation 4/1/08 6/30/08 12/6/07
Project Complete 6/30/08 6/30/08 12/31/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 35%
    Commissioning Status: Not Required Total Project Cost: $0
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This project will expand the following security components: 
Intrusion Prevention Systems, Intrusion Detection Systems, 
Vulnerability Assessments, and In-the-Cloud Security Systems. 
Deep inspection components are critical to protecting the City's 
networking/database infrastructure. Additionally, this initialtive 
provides for extablishing an off-site disaster recovery presence to 
reduce the risk of having all computing infrastructure in a single 

DESCRIPTION

0347CIP No: ENHANCED NETWORK SECURITY/DISASTER RECOVERY

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0347

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Schirmer

STATUS :   

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
50,000 50,000 50,000 50,000 50,00041-INFORMATION TECHNOLOG 100,000 100,000

TOTALS 50,000 50,000 50,000 50,000 50,000100,000 100,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Discovery/Needs Analysis 7/2/08 9/26/08 NA
Project Analysis Complete 10/1/08 10/1/08 NA
Develop Scope of Work 10/1/08 12/31/08 NA
Agreement Terms Complete 12/31/08 12/31/08 NA
Install & Configuration 1/1/09 3/31/09 NA
Install & Configuration Complete 3/31/09 3/31/09 NA
Testing 4/1/09 6/30/09 NA
Acceptance 6/30/09 6/30/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Total Project Cost: $400,000
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The funding for this request will allow for the Information 
Technology Department to meet requests made by other City 
Departments for unforeseen technology-related projects.

DESCRIPTION

0348CIP No: MISCELLANEOUS TECHNOLOGY PROJECTS

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0348

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Schirmer

STATUS :   

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
50,000 50,000 50,000 50,000 50,00041-INFORMATION TECHNOLOG 50,000 50,000

TOTALS 50,000 50,000 50,000 50,000 50,00050,000 50,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Discovery/Needs Analysis 7/2/08 9/26/08 NA
Project Analysis Complete 10/1/08 10/1/08 NA
Develop Scope of Work 10/1/08 12/31/08 NA
Agreement Terms Complete 12/31/08 12/31/08 NA
Install & Configuration 1/1/09 3/31/09 NA
Install & Configuration Complete 3/31/09 3/31/09 NA
Testing 4/1/09 6/30/09 NA
Acceptance 6/30/09 6/30/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Not Required Total Project Cost:

59



• CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET •

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

A
L 

Y
E

A
R

 B
U

D
G

E
T 

• 
C

IT
Y 

O
F 

B
E

V
E

R
LY

 H
IL

LS
 •

 2
00

8/
09

 F
IS

C
A

L 
Y

E
A

R
 B

U
D

G
E

T 
• 

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 C
IT

Y 
O

F 
BE

VE
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 

Anticipated tenant improvement expenses for all of the City's 
current lease of spaces for FY 2007/08 through FY 2011/12.

DESCRIPTION

0349CIP No: TENANT IMPROVEMENT PROGRAM

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0349

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Brenda Lavender

STATUS :   

ADMINISTRATIVE SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
6,253,300 486,300 123,500 78,800 805,40081-PARKING ENTERPRISE               307,400 307,400

TOTALS 6,253,300 486,300 123,500 78,800 805,400307,400 307,400

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Agreement Terms Complete 6/19/07 5/19/08 6/19/07
Project Ongoing 6/19/07 5/16/08 6/30/08

Qtr 4, 2007 Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 2%
    Commissioning Status: Required Total Project Cost: $1,958,100
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Creation of a comprehensive audit program for the City's Cash 
Parking Operations, including meters, change machines, and 
garages.

DESCRIPTION

0351CIP No: PARKING REVENUE AUDIT PROGRAM

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0351

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chad Lynn

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       405,000 45,000

300,000 30,000 0 0 081-PARKING ENTERPRISE               45,000 45,000
TOTALS 300,000 30,000 0 0 0450,000 90,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 11/1/07 11/1/07 NA
Design Development 8/1/08 1/30/09 NA
Equipment Purchase/Implementa 1/1/09 3/30/09 NA
Ongoing Project Review 4/1/09 4/30/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Total Project Cost:
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Provide for the installation of traffic signals and equipment.  
Projects in FY 08-09 including the third of three years of LED traffic 
signal indication replacements ($120K), the first of two years of 25 
oldest traffic signal controller replacements ($96K), and a study of 
the installation of three warranted signals at the intersection of 
Sunset Boulevard with Roxbury, Bedford, and Camden Drives 
($50K). (Please refer to the Appendix for a listing of intersections 

DESCRIPTION

0367CIP No: INSTALL TRAFFIC SIGNALS

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0367

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
266,000 1,057,000 1,993,000 593,000 393,00006-INFRASTRUCTURE                       1,139,105 1,139,105

TOTALS 266,000 1,057,000 1,993,000 593,000 393,0001,139,105 1,139,105

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
RFP Analysis 2/1/08 4/1/08 11/1/07
Council Approval Date 2/19/08 2/19/08 2/19/08
Construction Start Date 5/1/08 11/1/08 5/1/08
Project Complete 1/1/09 1/1/09 11/1/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 45%
    Commissioning Status: Total Project Cost:
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Replace and/or rehabilitate undersized, deteriorated or old water 
mains and upgrade the fire hydrant system according to the Water 
System Master Plan dated May 2002 and records.  In 2009/2010, the 
City plans to update the Master Plan and the Urban Water 
Management Plan.

DESCRIPTION

0387CIP No: WATER MAIN AND HYDRANT REPLACEMENT

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0387

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
2,535,000 4,261,700 3,700,000 3,800,000 3,800,00080-WATER ENTERPRISE                   6,275,402 3,789,500

TOTALS 2,535,000 4,261,700 3,700,000 3,800,000 3,800,0006,275,402 3,789,500

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Design Development 6/4/07 2/9/08 6/19/07
Bids Received 3/25/08 3/25/08 10/12/07
Council Approval Date 4/15/08 4/15/08 12/18/07
Construction Start Date 5/19/08 5/19/08 2/11/08
Project Complete 11/11/08 11/11/08 8/11/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 10%
    Commissioning Status: Not Required Total Project Cost: $0
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A demonstration project of Streetscape Project has been 
recommended that will include the City sidewalks adjacent to the 
Gardens portion of the Montage Hotel & Gardens Project.  Both the 
Canon and Beverly Drive sidewalks will be part of the demonstraton 
project.  Athens Group has been asked to incorporate the 
demonstration project into their construction plans and will include 
granite sidewalks, street furniture, and public art. Hanging planter 

DESCRIPTION

0402CIP No: STREETSCAPE DEMONSTRATION

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0402

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Daniel Cartagena

STATUS :   The City has received the Civil Plans for the public right-of-way containing the lay-out and locations of the driveways, street 
lights, street trees and mid-block crosswalks.  Athens has reviewed preliminary treetscape plans from its consultant

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
73,500 0 0 0 006-INFRASTRUCTURE                       558,000 558,000

TOTALS 73,500 0 0 0 0558,000 558,000

Consultant Nature of Work Hours Cost StatusPhase
0Nancy Powers & 

Associates
Design Development 
Review

$0

Milestone Start Finish Original
Council Approval Date 6/19/07 7/16/07 NA
Schematic Design 6/19/07 7/16/07 NA
Environmental Review 6/19/07 7/16/07 NA
Negotiation of Change Order 9/30/07 9/30/07 9/30/07
Conceptual Design 6/19/07 12/1/07 12/1/07
Construction/Installation 10/30/07 10/30/08 10/30/07
Construction Documents 2/28/08 2/28/08 2/28/08
Project Complete 10/31/08 10/31/08 10/31/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 10%
    Commissioning Status: Total Project Cost:
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Ongoing restoration and preservation projects include 1)  
engineering design services for the infrastructure improvements in 
the Mansion; 2)   design services for the renovation of the Fire 
House structure; 3)   upgrades to the Pool House interiors following 
waterproofing repairs; and 4)  design services for the site 
improvements – phase III.

DESCRIPTION

0442CIP No: GREYSTONE PARK IMPROVEMENTS

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0442

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Plumbing & electrical upgrades are currently underway in the mansion.  Upgrades to the pool house are pending.  Designs for 
site improvements for Phase III landscape upgrades are underway.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
3,350,000 1,600,000 100,000 100,000 100,00016-PARKS AND RECREATION FA 1,722,488 1,722,488

TOTALS 3,350,000 1,600,000 100,000 100,000 100,0001,722,488 1,722,488

Consultant Nature of Work Hours Cost StatusPhase
500Whitin & Assoc. Design $200,000

2000BBS Construction $1,145,000

500Mel Green & Associate Engineer $200,000

Milestone Start Finish Original
Design Development - Landscaping 6/19/07 5/19/08 5/1/07
Construction/Installation - Electrical & Plumbing 12/11/06 2/1/08 2/1/07
Project Complete 6/19/08 1/23/13 1/23/12

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 70%
    Commissioning Status: Required Total Project Cost:
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Court resurfacing, fence replacement, windscreen replacement, site 
amenities and minor refurbishment and enhancements of tennis 
courts at Roxbury and La Cienega tennis centers.  Includes 
resurfacing of the Roxbury basketball courts and site amenities.

DESCRIPTION

0483CIP No: TENNIS COURTS AND SITE ENHANCEMENTS

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0483

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   During FY08/09 we plan to refurbish the men's and women's locker room and restroom facilities and resurface  Roxbury Park 
tennis court and/or basketball court.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
340,000 0 40,000 140,000 016-PARKS AND RECREATION FA 0

TOTALS 340,000 0 40,000 140,000 00

Consultant Nature of Work Hours Cost StatusPhase
0TruLine Surfacing Contractor $0

Milestone Start Finish Original
Council Approval Date 6/19/07 6/19/07 6/19/07
Schematic Design 9/1/08 9/1/08 6/19/08
Bid Documents 11/3/08 12/1/08 12/1/08
Construction 1/1/09 6/1/09 1/1/09
Project Complete 6/19/07 8/30/09 6/30/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Total Project Cost:

66



• CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET •

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

A
L 

Y
E

A
R

 B
U

D
G

E
T 

• 
C

IT
Y 

O
F 

B
E

V
E

R
LY

 H
IL

LS
 •

 2
00

8/
09

 F
IS

C
A

L 
Y

E
A

R
 B

U
D

G
E

T 
• 

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 C
IT

Y 
O

F 
BE

VE
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 

Rehabilitate and replace deteriorating or undersized City-owned 
storm drains and implement structural recommendations to achieve 
the total maximum daily loads (TMDL) as defined by the Los 
Angeles Regional Water Quality Control Board. Update the City 
Master Plan to include TMDL compliance.

DESCRIPTION

0553CIP No: STORM DRAIN AND COMPLIANCE ( WITH TMDL)

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0553

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
250,000 250,000 250,000 250,000 250,00085-STORMWATER ENTERPRISE    250,000 250,000

TOTALS 250,000 250,000 250,000 250,000 250,000250,000 250,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Design Development 7/1/08 7/30/08 10/17/07
Bids Received 3/11/08 9/2/08 12/11/07
Construction Start Date 10/13/08 12/12/08 2/8/08
Project Complete 7/15/08 7/15/08 5/8/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Total Project Cost:
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State requirements for various funding sources, consistent with 
Streets and Highways Code Section 2108.1 requires a Pavement 
Management System, which provides a prioritization of streets to be 
repaired, to be updated every two years.

DESCRIPTION

0554CIP No: PAVEMENT MASTER PLAN

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0554

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   Project to be initiated in January 2009.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       17,887 17,887

50,000 0 50,000 0 50,00012-STATE GAS TAX                             0
TOTALS 50,000 0 50,000 0 50,00017,887 17,887

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Start 1/1/09 3/31/09 6/1/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Total Project Cost:
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To acquire and install fine art pieces using anticipated in-lieu funds 
received by the City under the Fine Art Ornamentation Law.

DESCRIPTION

0568CIP No: FINE ARTS PURCHASES

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0568

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Kusama installation completed.  The Fine Art Commission is currently reviewing sculptures to add to the City's collection.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 018-FINE ART                                   277,700 277,700

TOTALS 0 0 0 0 0277,700 277,700

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/19/07 6/19/07 NA
Project Complete 6/19/07 10/31/07 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 100%
    Commissioning Status: Total Project Cost:
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Replaces the existing Coldwater Canyon Reservoir with a larger 
reservoir with almost an additional one million gallons of storage.  
In addition, this project will restore and enhance the previous park 
space above the reservoir. (Replaces existing program with proposed 
program.)

DESCRIPTION

0576CIP No: REPLACE COLDWATER CANYON RESERVOIR

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0576

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 080-WATER ENTERPRISE                   25,655,790 25,655,790

TOTALS 0 0 0 0 025,655,790 25,655,790

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Design Start Date 8/11/92 8/23/06 NA
Council Award Date 2/6/07 2/6/07 NA
Construction Start Date 7/31/07 4/26/10 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 15%
    Commissioning Status: Total Project Cost:
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Upgrades and replacements of equipment for the Central Plant are 
scheduled to address life-cycle and energy-efficiencies.

DESCRIPTION

0584CIP No: CENTRAL PLANT UPGRADES (CHILLER REPLACEMENT)

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0584

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   The contract for the Chiller Replacement project was awarded on January 29, 2008.  Notice to Proceed was issued effective 
March 7, 2008 and the work has commenced.  No new funding after FY 07-08 is required.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 008-CAPITAL ASSETS                           786,005 689,000

TOTALS 0 0 0 0 0786,005 689,000

Consultant Nature of Work Hours Cost StatusPhase
40ABM Engineering Operating Engr $0 Project Specifications

Milestone Start Finish Original
Construction Documents 10/1/07 11/9/07 11/9/07
Bids Received 12/13/07 12/13/07 12/15/07
Contract Approved 1/29/08 1/29/08 1/8/08
Construction/Installation 3/17/08 7/14/08 1/21/08
Project Complete 7/14/08 7/14/08 4/1/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 20

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 60%
    Commissioning Status: Total Project Cost: $600,000
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Fire Headquarters is 20+ years old and needs updating for its 
current usage as well as renovation throughout due to the high 
occupant load and 24-hou/day usage.  A small increase in 2nd floor 
square footage is planned to address staffing changes and a complete 
remodel will require additional phases and funding in later years.

DESCRIPTION

0585CIP No: FIRE HEADQUARTERS STATION  - MAINT & IMPRV

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0585

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Mark Embrey

STATUS :   Phase 1 funded in Fiscal Year 2007-08, design and specifications begun. Bid process and construction shall be completed by 
November 2008.

FIRE DEPARTMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
100,000 0 750,000 0 008-CAPITAL ASSETS                           3,205,882 885,000

TOTALS 100,000 0 750,000 0 03,205,882 885,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

0

Milestone Start Finish Original
Phase One Design and Specs 5/1/08 6/30/08 4/12/07
Bid Process and Approvals 8/1/08 11/1/08 5/17/07
Construction Work 12/1/08 6/30/09 7/23/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 10%
    Commissioning Status: Total Project Cost: $0
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Fire Station #2 is 26-years old and in need of significant renovation.  
In the 1st phase of this project, the emergency generator will be 
replaced with a full-power unit.  Station circuitry will require 
upgrades.  Exterior wood siding/trim will be replaced.  Interior work 
to include new attic insulation, paint, ceilings, lightin, cabinetry, and 
flooring.

DESCRIPTION

0586CIP No: FIRE STATION 2 - MAINT & IMPRV

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0586

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Mark Embrey

STATUS :   Scheduled to begin in Fiscal Year 2008-09.

FIRE DEPARTMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
500,000 0 0 300,000 200,00008-CAPITAL ASSETS                           

TOTALS 500,000 0 0 300,000 200,000

Milestone Start Finish Original
Project Scope and Specs. 8/1/08 10/1/08 10/1/08
Bid Process and Approvals 11/3/08 1/1/09 1/1/09
Construction Work 2/2/09 6/30/09 6/30/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Total Project Cost: $1,000,000
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Renovation of 35 year-old Fire Station #3: Continuation of the 
partial renovation/modernization of the station begun in Fiscal Year 
2006-07.  Replacement of original plumbing, tile, fixtures, showers, 
sleeping room cabinetry, and renovation of the entire ground floor.

DESCRIPTION

0587CIP No: FIRE STATION 3 - MAINT & IMPRV

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0587

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Mark Embrey

STATUS :   Scheduled to begin Fiscal Year 2009/10.

FIRE DEPARTMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 500,000 0 0 008-CAPITAL ASSETS                           

TOTALS 0 500,000 0 0 0

Consultant Nature of Work Hours Cost StatusPhase
0BBS Construction Contractor $559,500

0Stegeman & Kastner Project Manager $50,000

300RTK Architect $48,350

Milestone Start Finish Original
Project Scope and Specs. 8/3/09 10/1/09 10/1/09
Bid Process and Approvals 11/2/09 1/1/10 1/1/10
Construction 2/1/10 6/30/10 6/30/10

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Total Project Cost: $500,000
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State Mandate - Demolition, replacement, remodeling, and project 
management of Police Department shooting range ventilation 
system.

DESCRIPTION

0588CIP No: SHOOTING RANGE VENTILATION

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0588

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Theresa Taylor

STATUS :   

POLICE DEPARTMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
620,050 0 0 0 008-CAPITAL ASSETS                           

TOTALS 620,050 0 0 0 0

Milestone Start Finish Original
Demolit ion 9/15/08 10/3/08 10/3/08
Ventilation System Installation 10/6/08 11/21/08 11/21/08
Electrical Work 10/6/08 11/21/08 11/21/08
Coring - Renovation Work 10/6/08 11/21/08 11/21/08
Start up, Test and Commission 12/1/08 12/10/08 12/10/08
Turnover and Training 12/11/08 12/12/08 12/12/08
Contingency Time 12/15/08 1/2/09 1/2/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $620,050
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Renovation of antiquated irrigation systems within city parks. 
Recent upgrades have included installing a wireless control system 
and weather station and connecting all controllers to the new radio-
controlled unit. Future upgrades include replacement of a declining 
infrastructure (irrigation heads, valves) with new equipment to 
increase the efficiency and longevity of the irrigation system.

DESCRIPTION

0602CIP No: IRRIGATION UPGRADES

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0602

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Project planning scheduled to begin January 2009, for implementation beginning in uly 2009.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 717,000 0 0 080-WATER ENTERPRISE                   0

TOTALS 0 717,000 0 0 00

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/1/09 6/1/09 NA
Design Development 1/2/09 6/30/09 NA
Project Complete 7/1/09 6/30/10 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2009

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Total Project Cost:
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Police facility improvements includes design services for  
development of an Emergency Operations Center, and 
modifications to the department offices.  Construction is planned 
for Fiscal Year 2007-08.

DESCRIPTION

0610CIP No: POLICE FACILITY MAINTENANCE AND E.O.C. UPGRADE

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0610

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Theresa Taylor

STATUS :   Preparation of project plans and specifications are in progress by Leach Mounce Architects for the expansion and remodel of 
the EOC and office areas in the Police Facility.

POLICE DEPARTMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
1,680,000 410,000 0 0 008-CAPITAL ASSETS                           2,910,000 2,910,000

TOTALS 1,680,000 410,000 0 0 02,910,000 2,910,000

Consultant Nature of Work Hours Cost StatusPhase
0Leach Mounce Architect $260,224

Milestone Start Finish Original
Construction Documents 2/18/08 4/24/08 7/10/07
Bid Date 5/28/08 5/28/08 4/1/08
Award Contract 6/17/08 6/17/08 5/20/08
Construction 7/21/08 1/30/09 12/26/08
Project Complete 1/30/09 1/30/09 12/26/08

6/17

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1,

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 35%
    Commissioning Status: Not Required Total Project Cost:
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This project calls for the replacement of the conduit and wiring of 
the City’s street lighting system in both the commercial and 
residential areas of the City.

DESCRIPTION

0629CIP No: STREET LIGHT REPLACEMENT PROJECT

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0629

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   Design commenced in FY 07-08.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       8,878,362 8,878,362
0 0 0 0 012-STATE GAS TAX                             164,432 164,432

TOTALS 0 0 0 0 09,042,794 9,042,794

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Design 2/12/08 2/12/08 2/12/08
Construction 1/1/09 1/1/09 1/1/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 5%
    Commissioning Status: Total Project Cost: $8,821,500
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This project provides for annual maintenance and upgrade of such 
items as alley resurfacing, minor asphalt repairs, minor repairs to 
gutters, sidewalks and curbs, catch basin repair, and refurbishment 
and replacement of water meter boxes.

DESCRIPTION

0633CIP No: STREET INFRASTRUCTURE ANNUAL MAINTENANCE

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0633

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       664,026 664,026
0 0 0 0 045-LIABILITY CLAIMS RESERVE    400,000 400,000
0 0 0 0 080-WATER ENTERPRISE                   550,000 550,000
0 0 0 0 085-STORMWATER ENTERPRISE    100,000 100,000

TOTALS 0 0 0 0 01,714,026 1,714,026

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approved Date 10/16/07 10/16/07 6/19/07
Design Start Date 8/6/07 8/24/07 8/6/07
Bids Received 9/18/07 9/18/07 9/18/07
Construction Start Date 1/28/08 5/12/08 11/12/07
Project Complete 6/30/08 6/30/08 3/14/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1,

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 75%
    Commissioning Status: Total Project Cost: $525,000
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The City seeks to acquire properties on Foothill Road to expand the 
Public Works yard, construct a warehouse and shop building with 
appropriate proximity to Water Treatment Plant and Public Works 
Building, and to provide adequate vehicular circulation for the 
existing building. Purchase of various properties, including Railroad 
Parcels 12 and 13 and the corner property on La Cienega and 
Olympic Blvds., adjacent to La Cienega Park, will support these City 

DESCRIPTION

0647CIP No: GENERAL LAND ACQUISITION

BUDGET DETAIL

Major Development Projects Category  CIP No.  0647

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved: ADMINISTRATIVE SERVICES

Client Name: Daniel Cartagena and Scott G. Miller

STATUS :   City Staff continues to meet with property owners to discuss negotiated purchases for various properties.  Additionally, where 
necessary, has requested the assistance of state officials to assists with regulatory issues.

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 008-CAPITAL ASSETS                           7,500,000 6,000,000
0 0 0 0 080-WATER ENTERPRISE                   7,000,000 7,000,000

TOTALS 0 0 0 0 014,500,000 13,000,000

Consultant Nature of Work Hours Cost StatusPhase
0Professional Services 

Industries
Environmental 
Assessment &

$0

Milestone Start Finish Original
Negotiations for Purchase of Parcels 12 & 13 12/3/07 2/28/08 10/1/07
Acceptance of Terms 2/28/08 2/29/08 12/1/07
City Council Approval 3/18/08 3/18/08 12/18/07
Open Escrow 3/24/08 5/6/08 12/30/07
Close Escrow 5/8/08 5/8/08 2/14/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 10%
    Commissioning Status: Not Required Total Project Cost: $14,500,000
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Replace all water meters with automated meter readers on a fixed 
network. In addition, large meters are being switched out from 
turbine meters to compound meters.  Most of the City's meters are 
10 years old or older. Meters slow down as they age making them 
less accurate.

DESCRIPTION

0669CIP No: WATER METER REPLACEMENT

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0669

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 080-WATER ENTERPRISE                   7,679,731 7,679,731

TOTALS 0 0 0 0 07,679,731 7,679,731

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/19/07 7/16/07 NA
Schematic Design 6/19/07 11/5/07 NA
Environmental Review 8/20/07 11/9/07 NA
Design Development 11/9/07 2/28/08 NA
Construction Documents 3/3/08 5/23/08 NA
Agreement Terms Complete 2/19/08 4/14/08 NA
Bids Received 4/14/08 7/4/08 NA
Start Construction/Installation 7/21/08 5/22/09 NA
Project Complete 5/1/09 8/20/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 3%
    Commissioning Status: Total Project Cost:
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Development and implementation of a master plan to identify and 
enhance selected entry locations to the City as distinctive gateways.  
The program will involve landscaping, signage, art installation, 
lighting, hardscape, architectural treatments and enhancements. 
(Please refer to the Appendix for a more detailed schedule of 
improvements to be made at the various gateways.)

DESCRIPTION

0701CIP No: IMPROVEMENT OF CITY GATEWAYS

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0701

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Several consultants interviewed and a firm has been asked to provide a proposal for scope of service and cost estimate.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
300,000 150,000 150,000 150,000 150,00006-INFRASTRUCTURE                       150,000 150,000

TOTALS 300,000 150,000 150,000 150,000 150,000150,000 150,000

Consultant Nature of Work Hours Cost StatusPhase
0TBD $0

Milestone Start Finish Original
Council Approval Date 6/19/07 6/19/07 6/19/07
RFQ Interviews 4/2/07 4/2/07 4/2/07
Design Development 1/1/08 1/1/09 6/30/08
Project Completion 6/19/07 9/1/13 9/1/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 10%
    Commissioning Status: Not Required Total Project Cost: $150,000
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Ongoing maintenance painting of City buildings.  The first priorities 
are the Fire Department Headquarters, the Library, and the Tennis 
Center. (Please refer to the Appendix for a listing of the buildings 
that are scheduled to be repainted over the next five years.)

DESCRIPTION

0713CIP No: REPAINT CITY BUILDINGS

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0713

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   Painting of City facilities is pending direction to proceed with improvements to parking facilities.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
100,000 100,000 100,000 100,000 100,00008-CAPITAL ASSETS                           100,000 100,000

0 0 0 0 081-PARKING ENTERPRISE               400,000
TOTALS 100,000 100,000 100,000 100,000 100,000500,000 100,000

Consultant Nature of Work Hours Cost StatusPhase

Milestone Start Finish Original
Bid DocumentsDesign 2/11/08 3/7/08 5/6/08
Bids Received 5/1/08 5/1/08 5/20/08
Contract Approved 6/3/08 6/3/08 7/31/08
Construction 6/23/08 6/23/08 8/29/08
Project Complete 8/29/08 8/29/08 8/29/08

6/3

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $0
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Upgrade the Parking Access and Revenue Control Systems (PARCS) 
that operate the City-owned parking facilities. Expansion includes: 
additional Variable Message Signs (VMS); an operations center for 
staff to monitor parking equipment at each parking facility; and 
overnight security features for the 438 N. Beverly Dr. parking 
facility, such as entry/exit roll-up doors/controllers.

DESCRIPTION

0785CIP No: PARKING REVENUE CONTROL SYSTEM UPGRADE

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0785

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved: INFORMATION TECHNOLOGY

Client Name: Chad Lynn

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 041-INFORMATION TECHNOLOG 900,000 300,000

150,000 0 0 0 081-PARKING ENTERPRISE               4,555,897 2,400,000
TOTALS 150,000 0 0 0 05,455,897 2,700,000

Consultant Nature of Work Hours Cost StatusPhase
0Walker Parking RFP & 

Installation/Inspection
$187,000 All In Progress

Milestone Start Finish Original
Council Approval Date 11/1/07 11/1/07 NA
Design Development 11/1/07 11/30/07 NA
Start Construction/Installation 5/1/08 2/28/09 NA
Project Complete 2/28/08 2/28/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 50%
    Commissioning Status: Total Project Cost:
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Upgrading of City parking facilities to include condition analysis, 
lighting and ventillation analysis, energy efficiency, waterproofing of 
parking decks, and post tension cable rehabilitation.

DESCRIPTION

0786CIP No: PARKING FACILITY UPGRADES

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0786

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chad Lynn

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
200,000 100,000 0 0 081-PARKING ENTERPRISE               560,000 560,000

TOTALS 200,000 100,000 0 0 0560,000 560,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/19/07 6/19/07 NA
Start Construction/Installation 4/1/08 8/30/08 NA
Project Complete 8/4/08 8/30/08 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 25%
    Commissioning Status: Total Project Cost:
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The City has the opportunity during Fiscal Year 2007-08 to purchase 
the Public Works facility and Water Treatment Plant from Earth 
Tech for $18.5 Million.  In FY 08-09, the City plans on automating 
one of the larger valves within the treatment plant.  In FY 12-13, the 
reverse osmosis membranes will need to be replaced.

DESCRIPTION

0795CIP No: WATER TREATMENT PLANT

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0795

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
75,000 0 0 0 200,00080-WATER ENTERPRISE                   18,375,000 18,375,000

TOTALS 75,000 0 0 0 200,00018,375,000 18,375,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Agreement Terms Complete 6/19/07 7/16/07 4/1/08
Project Complete 4/15/08 4/15/08 4/1/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 20%
    Commissioning Status: Not Required Total Project Cost:
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The City utilizes reservoirs to store potable water.  The projects 
within this CIP include replacement of steel tanks, repair of water 
leaks, water quality monitoring equipment and water quality 
structural features.  These steel tanks were originally built in the 
1950s and 1960s.  In addition, aesthetic enhancements are included.

DESCRIPTION

0796CIP No: RESERVOIR REPLACEMENT AND REPAIR

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0796

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
6,600,000 238,000 133,000 360,000 250,00080-WATER ENTERPRISE                   4,350,000 50,000

TOTALS 6,600,000 238,000 133,000 360,000 250,0004,350,000 50,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/19/07 7/16/07 NA
Request for Proposal 7/1/08 8/29/08 NA
Construction Documents 10/15/08 4/15/09 NA
Bids Received 6/19/07 7/16/07 NA
Start Construction/Installat ion 8/24/09 8/24/11 NA
Project Complete 6/19/07 12/31/11 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 20%
    Commissioning Status: Total Project Cost:
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Construct new vehicle service facility and facility maintenance 
shops, which are necessary to provide long-term service facilities in 
place of the interim “tent” facility on the 342 Foothill Road property.

DESCRIPTION

0797CIP No: VEHICLE AND FACILITIES MAINTENANCE SHOPS

BUDGET DETAIL

Major Development Projects Category  CIP No.  0797

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   Contract work is proceeding according to plans and specifications by Ford E C.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 008-CAPITAL ASSETS                           14,908,742 14,908,742

TOTALS 0 0 0 0 014,908,742 14,908,742

Consultant Nature of Work Hours Cost StatusPhase
0Koury Testing & Insp. $50,000

0Ford E.C. Contractor $10,040,600

0Earth Tech Architect $1,050,000

Milestone Start Finish Original
Construction Documents 10/2/06 2/28/07 11/30/06
Bids Received 3/9/07 3/9/07 1/9/07
Contract Approved 4/26/07 4/26/07 2/1/07
Construction /Installation 5/29/07 6/27/08 6/5/08
Project Complete 6/27/08 6/27/08 4/15/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 20

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 80%
    Commissioning Status: Total Project Cost: $11,000,000
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This project provides ongoing annual funding for various projects.
DESCRIPTION

0823CIP No: MISCELLANEOUS CONSTRUCTION PROJECTS

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0823

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   Projects will be identified during the year.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
50,000 50,000 50,000 50,000 50,00008-CAPITAL ASSETS                           188,618 188,618

TOTALS 50,000 50,000 50,000 50,000 50,000188,618 188,618

Consultant Nature of Work Hours Cost StatusPhase

Milestone Start Finish Original
Conceptual Design 7/1/08 1/1/09 1/1/09
Design Development 8/1/08 2/1/09 2/1/09
Construction/Installation 9/1/08 6/30/09 6/30/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $0
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New roofs will be installed on the Police Department and the 
Library in FY 08-09 and on City Hall and the Fire Department 
Headquarters in FY 09-10.

DESCRIPTION

0833CIP No: INSTALL NEW ROOFING ON CITY BUILDINGS

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0833

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   

Client Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
500,000 500,000 0 0 008-CAPITAL ASSETS                           

TOTALS 500,000 500,000 0 0 0

Consultant Nature of Work Hours Cost StatusPhase
0Van Dikj & Associates Roofing Consultant $10,500 Plans & Specs

Milestone Start Finish Original
Construction Documents 7/1/08 7/25/08 7/25/08
Bids Received 8/21/08 8/21/08 8/21/08
Contract Approved 9/16/08 9/16/08 9/16/08
Construction/Installation 9/29/08 11/28/08 11/28/08
Project Complete 11/28/08 11/28/08 11/28/08

Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2009

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $500,000
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New roofs will be installed on the Police Department and the 
Library in FY 08-09 and on City Hall and the Fire Department 
Headquarters in FY 09-10.

DESCRIPTION

0833CIP No: INSTALL NEW ROOFING ON CITY BUILDINGS

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0833

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
500,000 500,000 0 0 008-CAPITAL ASSETS                           

TOTALS 500,000 500,000 0 0 0

Consultant Nature of Work Hours Cost StatusPhase
0Van Dikj & Associates Roofing Consultant $10,500 Plans & Specs

Milestone Start Finish Original
Construction Documents 7/1/08 7/25/08 7/25/08
Bids Received 8/21/08 8/21/08 8/21/08
Contract Approved 9/16/08 9/16/08 9/16/08
Construction/Installation 9/29/08 11/28/08 11/28/08
Project Complete 11/28/08 11/28/08 11/28/08

Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2009

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $500,000
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Renovation of the Library is intended to address the Library's needs 
for public use and programming.  This project includes addressing 
the issues with the Library's Auditorium.

DESCRIPTION

0838CIP No: LIBRARY FACILITY MAINTENANCE AND IMPROVEMENT

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0838

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Karen Buth

STATUS :   Responses to the Request for Qualifications have been received from 8 design firms.  Review and determination of a short list 
of firms for interviews is in progress.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
200,000 1,450,000 1,055,000 775,000 008-CAPITAL ASSETS                           298,132 298,132

TOTALS 200,000 1,450,000 1,055,000 775,000 0298,132 298,132

Consultant Nature of Work Hours Cost StatusPhase
0To be determined Space Planning and 

Architecture
$0 Concept Design

Linda Demmers Programming $12,000 Concept Design Program plan complete

Milestone Start Finish Original
Agreement Terms Complete 9/10/07 6/30/08 1/22/08
Project Analysis Complete 6/30/08 3/31/09 4/18/08
Construction Documents 3/31/09 10/31/09 7/31/09
Bids Received 12/31/09 2/15/10 10/26/09
Start Construction/Installation 4/30/10 4/30/12 10/1/10

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 2%
    Commissioning Status: Required Total Project Cost: $0
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The Gardens Building, Gardens and Public Parking Project is under 
construction in coordination with the Montage Hotel. The public 
components costs were budgeted in FY2006/07. The FY2007/08 and 
FY2008/09 budgeted amounts are for the Gardens Building Tenant 
Improvement and Parking. The Gardens building includes small 
ground floor spaces for retail and approximately 20,000 square feet 
of restaurant/office space.

DESCRIPTION

0849CIP No: PUBLIC COMPONENTS/MONTAGE PROJECT

BUDGET DETAIL

Major Development Projects Category  CIP No.  0849

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Lightner

STATUS :   Construction is proceeding on schedule.  The Gardens Building shell is to be complete for the start of tenant improvements in 
June, 2008.

Client Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
300,000 50,000 0 0 081-PARKING ENTERPRISE               33,397,006 32,852,549

TOTALS 300,000 50,000 0 0 033,397,006 32,852,549

Consultant Nature of Work Hours Cost StatusPhase
0Stegeman & Kastner Constuction Monitor $0 Constrcution

0BHLH, LLC Developer $32,300,000 Construction On schedule

Milestone Start Finish Original
Agreement Terms Complete 4/29/04 3/30/05 3/30/05
Construction/Installation 6/30/05 10/30/08 10/30/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 80%
    Commissioning Status: Required Total Project Cost:
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This project encompasses office renovation and maintenance related 
projects.  This includes the Ground (future First) Floor renovation 
as a Customer Service Center and general office upgrades. It also 
includes the renovation of First Floor offices (Community Services), 
and Second Floor offices (Administrative Services).

DESCRIPTION

0851CIP No: CITY HALL MASTER PROJECT

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0851

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Lightner

STATUS :   Contract work by Tower Construction is proceeding according to plans and specifications.  Relocation of utilities (telephone 
and data) have been completed.

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
5,605,000 245,000 0 0 008-CAPITAL ASSETS                           6,488,898 6,488,898

TOTALS 5,605,000 245,000 0 0 06,488,898 6,488,898

Consultant Nature of Work Hours Cost StatusPhase
0Tower Engineering General Contr $4,634,240

0Stegeman & Kastner Project Manager $150,000

0RTK Architect $268,700

Milestone Start Finish Original
Construction Documents 12/27/05 6/6/07 5/11/07
Bids Received 9/17/07 9/17/07 6/21/07
Contract Approved 10/16/07 10/16/07 7/16/07
Construction 12/4/07 9/8/08 7/23/07
Project Complete 9/8/08 9/8/08 6/20/07 9/8

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 60%
    Commissioning Status: Not Required Total Project Cost: $5,500,000
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This project will provide for an exit from the Police garage onto 
Civic Center Drive, installation of restrooms in the Civic Center 
Plaza as well as installation of the tiles.

DESCRIPTION

0852CIP No: CIVIC CENTER PLAZA IMPROVEMENTS

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0852

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Design funds for a restroom facility will be allocated in FY08/09.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 008-CAPITAL ASSETS                           10,533

75,000 525,000 0 0 016-PARKS AND RECREATION FA 3,517 3,517
TOTALS 75,000 525,000 0 0 014,050 3,517

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/12/06 11/1/06 NA
Design Development 12/1/08 4/1/09 NA
Project Complete 6/13/06 6/30/10 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 90%
    Commissioning Status: Total Project Cost:
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Telephone consultant to perform a needs assessment in addition to 
upgrading and replacing current telephone system.

DESCRIPTION

0856CIP No: 311 SYSTEM

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0856

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Katie Lichtig

STATUS :   Staff has completed the upgrade to Fire Stations 2 and 3 as well as Greystone and Roxbury Park.  Staff expects to have the 
upgrade completed during the third quarter.

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
550,000 0 0 0 041-INFORMATION TECHNOLOG 1,500,000 1,500,000

TOTALS 550,000 0 0 0 01,500,000 1,500,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Installation & Configuration 9/3/07 12/31/07 12/31/07
System Review 1/1/08 3/31/08 3/31/08
Complete Project 3/31/08 3/31/08 3/31/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project: $189,000

PROJECT INFORMATION

Project % Completed: 95%
    Commissioning Status: Not Required Total Project Cost: $1,500,000
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Provides the EIR and traffic mitigation studies necessary for several 
anticipated projects in the City's business park (formerly referenced 
as the industrial area).  The cost of these studies will be spread 
between the final projects.

DESCRIPTION

0862CIP No: ENTERTAINMENT BUSINESS DISTRICT EIR AND TRAFFIC 
MITIGATION

BUDGET DETAIL

Major Development Projects Category  CIP No.  0862

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Vince Bertoni

STATUS :   Consideration of final traffic mitigation under way.  Release the DEIR anticipated in April 2008; Council consideration of the 
Plan scheduled in July-August 2008.

COMMUNITY DEVELOPMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       0 0
0 0 0 0 008-CAPITAL ASSETS                           638,200 638,200

TOTALS 0 0 0 0 0638,200 638,200

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Environmental Review 6/19/07 11/24/08 6/19/07
Design Development 6/19/07 3/31/08 6/19/07
Agreement Terms Complete 6/19/07 3/31/08 6/19/07
Project Complete 6/19/07 3/31/08 11/30/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1,

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 67%
    Commissioning Status: Total Project Cost:
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Replaces all parking restriction signs City-wide.  Phase 1 includes 
replacing all single plate signs (apx. 2000 signs).  Phase 2 includes all 
double and triple plate permit parking and street sweeping signs 
(apx. 1500 signs).  Phase 3 includes all signs on the permiter of the 
City (e.g, overnight prohibition signs), block entrance signs, and 
miscellaneous signs.

DESCRIPTION

0863CIP No: STREET SIGN REPLACEMENT

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0863

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Aaron Kunz

STATUS :   Request for Proposal Prepared for Phase 1 Installation.  Currently conducting surveys and specifications for Phase 2 
installation.  .

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
250,000 250,000 250,000 250,000 006-INFRASTRUCTURE                       250,000 250,000

TOTALS 250,000 250,000 250,000 250,000 0250,000 250,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Pre-installation 5/1/08 9/1/08 NA
Contract approved 9/1/08 9/1/08 NA
Construction/Installation Phase 1 & 2 9/2/08 6/30/09 NA
Contract Approved - Phase 3 8/3/09 8/3/09 NA
Construction/Installation Phase 3 8/3/09 7/30/10 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 1000%
    Commissioning Status: Total Project Cost:

98



• CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET •

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

A
L 

Y
E

A
R

 B
U

D
G

E
T 

• 
C

IT
Y 

O
F 

B
E

V
E

R
LY

 H
IL

LS
 •

 2
00

8/
09

 F
IS

C
A

L 
Y

E
A

R
 B

U
D

G
E

T 
• 

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 C
IT

Y 
O

F 
BE

VE
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 

Completed Phase I enhancement project for Canon, Beverly, Rodeo, 
Brighton, and Dayton. Program includes sidewalk widening,  street 
trees, new street lights, signalized mid-block crossings and street 
furniture.  Next steps to included analysis of art, water feature and 
expanded street furniture program.

DESCRIPTION

0864CIP No: URBAN DESIGN

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0864

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Daniel Cartagena

STATUS :   Construction Retainer has been released to Griffith Company by the City.  Phase I is complete.  Feasibility analysis of 
additional components is underway.

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       347,658 347,658
0 0 0 0 012-STATE GAS TAX                             480,650 480,650

TOTALS 0 0 0 0 0828,308 828,308

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/19/07 10/31/07 NA
Feasibility Study /Scope of Work Complete 6/19/07 10/31/07 NA
Schematic Design/Needs Analysis 6/19/07 10/31/07 NA
Conceptual Design 6/19/07 10/31/07 NA
Environmental Review 6/19/07 10/31/07 NA
System Review 6/19/07 10/31/07 NA
Design Development 6/19/07 10/31/07 NA
Construction Documents 6/19/07 10/31/07 NA
Agreement Terms Complete 6/19/07 10/31/07 NA
Bids Received 6/19/07 10/31/07 NA

Qtr 4, 2007 Qtr 1, 2008 Qtr 2, 2008 Qtr 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 5%
    Commissioning Status: Required Total Project Cost:
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The Water Treatment Plant Observation Room will be transformed 
into a useful utility room with window treatments, furniture, and 
HVAC improvements.

DESCRIPTION

0880CIP No: WATER FACILITY IMPROVEMENTS

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0880

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Shana Epstein

STATUS :   Exhibition Space improvements include solar window film and 2 layers of draperies.  Also included is an analysis of the HVAC 
system to provide adequate cooling.  Upgrades to the AC equipment will be part of the PW 1st Floor remodel - completion 2/09

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 080-WATER ENTERPRISE                   800,000 800,000

TOTALS 0 0 0 0 0800,000 800,000

Consultant Nature of Work Hours Cost StatusPhase
0Netversant Contractor $242,659

0TRC Security Consultant $41,940

Milestone Start Finish Original
Construction Documents 3/5/07 6/12/08 1/17/07
Bids Received 7/17/08 7/17/08 5/16/07
Contract Approved 8/5/08 8/5/08 6/19/07
Construction/Installation 8/25/08 10/31/08 7/9/07
Project Completed 10/31/08 10/31/08 10/19/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 20%
    Commissioning Status: Total Project Cost: $0
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Negotiations are underway to develop a proposed ground lease for 
City review.

DESCRIPTION

0881CIP No: 336 FOOTHILL RD

BUDGET DETAIL

Major Development Projects Category  CIP No.  0881

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Lightner

STATUS :   Negotiations proceeding with staff and consultant team.  An RFP will be issued if negotiations are not successful.

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
100,000 0 0 0 008-CAPITAL ASSETS                           

0 0 0 0 016-PARKS AND RECREATION FA 2,310
TOTALS 100,000 0 0 0 02,310

Consultant Nature of Work Hours Cost StatusPhase
0KMA, Appraisers $0 All consultant costs reimbursable.

Milestone Start Finish Original
Complete/Issue RFQ-P 9/15/08 10/16/08 NA
Qualifications Due 12/19/08 12/19/08 NA
Announce Added Teams 2/10/09 2/11/09 NA
Proposals Due 3/10/09 3/11/09 NA
Review/Recommend Team 3/10/09 5/4/09 NA
Prepare/Present ENA 5/4/09 6/2/09 NA
Three Month ENA Period 6/2/09 9/2/09 NA
Present Lease Recommendation 9/15/09 9/15/09 NA
Design/Construction 9/16/09 3/8/13 NA

Qtr 4, 2007 Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 10%
    Commissioning Status: Not Required Total Project Cost:
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South Phase - Development and construction of a municipal area 
fiber channel network. This will minimize the project costs of the 
conduit and cable runs being installed as part of the City’s street 
lighting and parking structure upgrade project.

DESCRIPTION

0883CIP No: MUNICIPAL AREA NETWORK

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0883

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Schirmer

STATUS :   Phase three of project will begin fiscal year 08-09

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
600,000 100,000 100,000 100,000 100,00041-INFORMATION TECHNOLOG 1,787,100 1,787,100

TOTALS 600,000 100,000 100,000 100,000 100,0001,787,100 1,787,100

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Discovery/Needs Analysis 7/1/08 8/1/08 NA
Discovery/Needs Analysis Complete 8/1/08 8/1/08 NA
Bids Received 8/1/08 9/15/08 NA
Agreement Terms 9/15/08 10/15/08 NA
Contract Approved 11/18/08 11/18/08 NA
Construction 1/1/09 4/30/09 NA
Construction Complete 4/30/09 4/30/09 NA
Configuration & Installation of Electronics 4/30/09 5/29/09 NA
Testing 5/30/09 5/30/09 NA
Acceptance 6/30/09 6/30/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Not Required Total Project Cost:
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Transit Priority System is a signal system network that provides 
early green or extended green time, to accommodate rapid bus 
services along Wilshire, Olympic, N. Santa Monica and La Cienega 
Blvds. The LA Metro Transportation Authority funded this program 
and it is administered by the LA County Department of Public 
Works.

DESCRIPTION

0886CIP No: TRANSIT PRIORITY SYSTEM

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0886

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Aaron Kunz

STATUS :   The final two tasks are developments of the Information Exchange Network (IEN) system.  A notice to proceed to the system 
consultant has been issued to complete the design by December 2008 and system implementation and testing by June 2009.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       185,912 185,912

TOTALS 0 0 0 0 0185,912 185,912

Consultant Nature of Work Hours Cost StatusPhase
0Kimley-Horn 

Associates
System Consultant $60,000 In process of design

Milestone Start Finish Original
Council Approval Date 11/5/05 11/5/05 NA
Feasibility Study /Scope of Work Complete 5/8/06 11/1/06 NA
System  Design & Integration 5/8/06 10/31/07 NA
System Implemetation & Support 6/19/07 6/30/09 NA
Agreement Terms Complete 5/8/06 6/30/09 NA
Start Construction/Installat ion 5/8/06 11/7/06 NA
System Warranty 6/19/07 6/30/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 20

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Total Project Cost:
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Construct new office building at the corner of Foothill Road and 
Third Street to house Cable Television studio and offices, and a 
restaurant.

DESCRIPTION

0888CIP No: 331 FOOTHILL RD OFFICE BUILDING

BUDGET DETAIL

Major Development Projects Category  CIP No.  0888

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Alison  Maxwell

STATUS :   Preparation of plans and specifications are proceeding.  Submission of plans were made to Building & Safety for plan check.  
Pre-quaification package isssued to prospective bidders.

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
2,644,400 0 0 0 042-CABLE TV                                   0

0 0 0 0 008-CAPITAL ASSETS                           23,287,592 30,327,000
TOTALS 2,644,400 0 0 0 023,287,592 30,327,000

Consultant Nature of Work Hours Cost StatusPhase
0Steven Ehrlich Architect $1,686,000 Contract Documents

Milestone Start Finish Original
Construction Documents 2/26/07 4/18/08 2/20/07
Bids Received 6/4/08 6/4/08 3/17/08
Contract Approved 7/1/08 7/1/08 4/15/08
Construction 7/14/08 11/27/09 5/12/08
Project Complete 11/27/09 11/27/09 9/25/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1,

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 40%
    Commissioning Status: Required Total Project Cost: $31,120,000
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Funding study including roadway reconstruction, landscaping, 
intersection improvements and signal synchronization.

DESCRIPTION

0889CIP No: SANTA MONICA BLVD CORRIDOR

BUDGET DETAIL

Major Development Projects Category  CIP No.  0889

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Aaron Kunz

STATUS :   Scope of work under development and schedule pending City Council review.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
1,000,000 0 0 0 006-INFRASTRUCTURE                       500,000 500,000

TOTALS 1,000,000 0 0 0 0500,000 500,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Conceptual Design 6/17/07 6/17/07 6/17/07
Design Development 12/31/07 12/31/07 12/31/07
Preliminary Traffic Study 12/31/07 1/30/08 12/31/07
City Council Review 7/30/08 9/30/08 12/31/07
Project Complete 12/31/07 12/30/08 12/31/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Total Project Cost:
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This site currently houses City tenant Lakeshore Entertainment.  
The Project includes redevelopment of the site to maximize available 
office space in the vicinity of the City's East Campus and the 
Entertainment Business District.  A 4-5 story building is proposed 
with 3-4 levels of subterranean parking.

DESCRIPTION

0892CIP No: 9268 THIRD ST

BUDGET DETAIL

Major Development Projects Category  CIP No.  0892

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Lightner

STATUS :   Feasiblity Study is 95% complete.  Currently studying potential tenant mix and coordinating building size with maximum size 
efficient garage. The effort during the current budget year is to complete architect selection, partial schematics and entitlement.

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
200,000 0 0 0 008-CAPITAL ASSETS                           

TOTALS 200,000 0 0 0 0

Consultant Nature of Work Hours Cost StatusPhase
40Keyser Marston Development Finance $5,000 Concept Preliminary analysis pending

100Kalban Architecture Design $10,000 Concept Concept sketches complete

100Stegman &Kastner Project Mgmt $10,000 Concept Preliminary Concept is scoped

Milestone Start Finish Original
Council Approval Date 4/30/08 4/30/08 4/30/08
Feasibility Study Complete 11/5/07 3/2/09 3/2/09
Conceptual Design 7/1/08 8/29/08 8/29/08
Environmental Review 9/11/08 11/18/08 11/18/08
Construction Documents 11/18/08 8/14/09 8/15/09
 Construction/Installation 10/15/09 8/15/11 8/15/11

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 5%
    Commissioning Status: Total Project Cost: $128,000,000
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This project will encompass yard and facility improvements at 345 
Foothill Road, including design of the warehouse, and construction 
of improvements to the Public Works Facility (plan vault, counting 
room, lockers, offices, and water staff relocations) in FY 08-09 and 
construction of the warehouse, site demo & remediation, and yard 
paving in FY 09-10.

DESCRIPTION

0894CIP No: IMPROVEMENTS TO THE PUBLIC WORKS YARD AND 
FACILITY

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0894

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   Design of the Public Works Facility improvements began in FY 07-08.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
900,000 6,300,000 0 0 008-CAPITAL ASSETS                           

TOTALS 900,000 6,300,000 0 0 0

Milestone Start Finish Original
Warehouse Design 6/17/07 6/17/07 6/17/07
Land Acquisition 12/31/07 12/31/07 12/31/07
Public Works Facility Improvements 12/31/07 1/30/08 12/31/07
Warehouse Construction 7/30/08 9/30/08 12/31/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 20

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 5%
    Commissioning Status: Total Project Cost: $7,200,000
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AutoVu is a mobile camera and positioning software alarm system 
which marks parked vehicles and assists with parking citation 
issuance. It can also conduct on-street parking turn over and 
occupancy surveys. FY 2008/09 is for the purchase of two (2) 
additional AutoVu GPS enabled devices for the permit zones in 
residential areas, and time-zone limits in commercial areas.

DESCRIPTION

0895CIP No: AUTOVU PARKING ENFORCEMENT UNIT

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  0895

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chad Lynn

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       0 0

280,000 0 0 0 008-CAPITAL ASSETS                           
TOTALS 280,000 0 0 0 00 0

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 4/2/07 7/16/07 NA
Schematic Design 6/19/07 11/5/07 NA
Environmental Review 8/20/07 11/9/07 NA
Design Development 11/9/07 2/28/08 NA
Construction Documents 3/3/08 5/23/08 NA
Agreement Terms Complete 2/19/08 4/14/08 NA
Bids Received 4/14/08 7/4/08 NA
Start Construction/Installat ion 7/21/08 5/22/09 NA
Project Complete 5/1/09 8/20/09 NA

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1,

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed:
    Commissioning Status: Total Project Cost:
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This system includes the following modules:  Executive Reporting, 
Work Management, Plant (Facilities) Management, Street 
Management, Stormwater Management, Warehouse Management, 
Wastewater Management, Water Management, GIS Interface and 
Mobile solution.

DESCRIPTION

0896CIP No: PUBLIC WORKS ASSET MANAGEMENT SYSTEM

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0896

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
26,500 26,500 26,500 0 041-INFORMATION TECHNOLOG 51,881 51,881
26,500 26,500 26,500 0 080-WATER ENTERPRISE                   86,500 86,500
36,500 36,500 36,500 0 084-WASTEWATER ENTERPRISE    76,500 76,500
16,500 16,500 16,500 0 085-STORMWATER ENTERPRISE    56,500 56,500
26,500 26,500 26,500 0 081-PARKING ENTERPRISE               46,500 46,500

TOTALS 132,500 132,500 132,500 0 0317,881 317,881

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Start Installation 7/1/08 7/1/08 7/1/08
Project Complete 6/30/09 6/30/09 6/30/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 5%
    Commissioning Status: Total Project Cost:
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Construction of a new parking garage to serve business triangle 
customers and for use by visitors to the Beverly Hills Cultural 
Center.

DESCRIPTION

0897CIP No: 455 N CRESCENT PARKING STUDY AND GARAGE

BUDGET DETAIL

Major Development Projects Category  CIP No.  0897

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chad Lynn

STATUS :   Proposal for schematic desitgn services from International Parking Design (architect) is pending the inclusion of 
landscape/urban designer and specialty architectural designer to interface design elements with the Cultural Center design.

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 016-PARKS AND RECREATION FA 700,000 700,000
0 0 0 0 081-PARKING ENTERPRISE               28,646 28,646

TOTALS 0 0 0 0 0728,646 728,646

Consultant Nature of Work Hours Cost StatusPhase
40IPD Architect $52,460

Milestone Start Finish Original
Conceptual Design 11/27/06 8/31/07 8/31/07
Schematic Design 2/20/08 4/17/08 3/15/08
Construction Documents 10/6/08 4/17/09 3/13/09
Bids Received 6/15/09 6/15/09 5/15/09
Construction 8/4/09 8/1/10 7/2/10

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 5%
    Commissioning Status: Required Total Project Cost: $17,000,000
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Proposed retail office development at 9400 South Santa Monica 
Blvd. at Canon Drive.

DESCRIPTION

0898CIP No: 9400 SANTA MONICA BLVD STUDY AND DEVELOPMENT

BUDGET DETAIL

Major Development Projects Category  CIP No.  0898

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: David Lightner

STATUS :   Conceptual design studies and economic analysis are in progress in preparation of staff recommendations to City Council. 
Budget year effort includes architect selection, partial schematics and entitlement.

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
100,000 0 0 0 008-CAPITAL ASSETS                           

0 0 0 0 081-PARKING ENTERPRISE               25,000 25,000
TOTALS 100,000 0 0 0 025,000 25,000

Consultant Nature of Work Hours Cost StatusPhase
0S&K Project Mgmt Concept $100,000 Concept development coordination

0Kalban Architecture Concept $50,000 Initial feasibility studies

0Keyser Marston Concept $25,000 Initial feasibility analysis

Milestone Start Finish Original
Conceptual Design 11/1/07 10/31/08 11/1/07
Environmental Review 6/2/08 8/29/08 8/29/08
Design Development 12/29/08 3/27/09 1/30/09
Construction Documents 5/28/09 8/28/09 6/30/09
Start Construction/Installation 11/2/09 2/1/11 4/30/09
Project Complete 2/1/11 2/1/11 12/31/10

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 20%
    Commissioning Status: Required Total Project Cost: $10,000,000
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Project involves design, installation and replacement of City Hall 
video control room equipment, wiring and connections.  Equipment 
includes camera mounts, control units, video server for recording 
and playback.

DESCRIPTION

0902CIP No: CABLE TV VIDEO PLAYBACK SERVER

BUDGET DETAIL

Internal Service Fund Category  CIP No.  0902

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Mark Geddes

STATUS :   The Request for Proposal (RFP) document is to be released 1/25/08 and will close on 2/26/08.

INFORMATION TECHNOLOGYClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 042-CABLE TV                                   

TOTALS 0 0 0 0 0

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 6/19/07 7/16/07 8/29/07
9/21/07 8/1/07 9/3/07 8/29/07
Bids Received 9/21/07 2/26/08 2/26/08
Agreement Terms Complete 3/3/08 3/26/08 10/30/07
Construction/Installation 4/1/08 6/30/08 12/6/07
Project Complete 6/30/08 6/30/08 12/31/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 35%
    Commissioning Status: Total Project Cost: $55,000
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Upgrades and repairs to existing park playground equipment, on an 
as-needed basis.

DESCRIPTION

0903CIP No: PLAYGROUND EQUIPMENT MAINTENANCE AND 
IMPROVEMENTS

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0903

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Current playground equipment is substandard and portions of the equipment need to be replaced; funds allocated annually for 
unexpected maintenance repairs.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
50,000 25,000 25,000 25,000 25,00016-PARKS AND RECREATION FA

TOTALS 50,000 25,000 25,000 25,000 25,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Council Approval Date 7/1/08 6/30/12 6/30/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $150,000
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A replacement trailer is needed for Park and Urban Forest staff 
office space at Greystone Estate.  The current trailer that is used for 
office space at Greystone is over 10 years old and in severe disrepair.

DESCRIPTION

0904CIP No: NEW OFFICE TRAILER FOR STAFF AT GREYSTONE ESTATE

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0904

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Currently have a preliminary price quote.

COMMUNITY SERVICESClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
75,000 0 0 0 016-PARKS AND RECREATION FA

TOTALS 75,000 0 0 0 0

Milestone Start Finish Original
Council Approval Date 7/1/08 6/30/09 6/6/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $75,000
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A Support System for the hanging of scenic pieces across the 
Wilshire/Beverly intersection.

DESCRIPTION

0908CIP No: STREET DISPLAY SUPPORT POLE

BUDGET DETAIL

Streets, Alleys and Sidewalks Category  CIP No.  0908

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Alison  Maxwell

STATUS :   

POLICY AND MANAGEMENTClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
0 0 0 0 006-INFRASTRUCTURE                       150,000 150,000

TOTALS 0 0 0 0 0150,000 150,000

Milestone Start Finish Original
Design 2/18/08 4/18/08 4/18/08
Bid 5/1/08 6/1/08 6/1/08
Construction Award 7/15/08 7/15/08 7/15/08
Construction 9/2/08 10/3/08 10/3/08
Project Acceptance 10/21/08 10/21/08 10/21/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $150,000
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Purchase and installation of single space parking meters that are 
capable of accepting real-time credit card transactions in addition to 
coin deposits for the purchase of parking in on-street City parking 
spaces.

DESCRIPTION

0911CIP No: SINGLE SPACE CREDIT CARD PARKING METERS

BUDGET DETAIL

Enterprise Fund Category  CIP No.  0911

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chad Lynn

STATUS :   New Project

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
745,000 219,740 219,750 219,750 219,75081-PARKING ENTERPRISE               

TOTALS 745,000 219,740 219,750 219,750 219,750

Milestone Start Finish Original
City Council 9/8/08 9/8/08 9/8/08
Phase 1 - Implementation (Triangle) 10/8/08 11/8/08 11/8/08
Phase 2 - Implementation 1/9/08 3/9/08 3/9/08
Phase 3 - Implementation 6/9/08 8/9/08 8/9/08

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Q

Annual Operating Cost of Project: $0
Annual Maintenance Cost of Project: $0

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost: $1,624,000
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Development of a Park Master Plan to enhance Roxbury Park after 
assessing the community's recreational needs.

DESCRIPTION

0914CIP No: PARK FACILITIES RENOVATION PROJECTS - ROXBURY PARK

BUDGET DETAIL

Parks and Recreation Facilities Category  CIP No.  0914

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Steve Miller

STATUS :   Park Master Plan presented to City Council on 9/17/07.  Council directed staff to continue meeting with stakeholders.  The 
updated Master Plan will be presented to City Council on 5/6/08.  Once approved, a consultant will begin concept designs.

Client Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
150,000 0 0 0 016-PARKS AND RECREATION FA

TOTALS 150,000 0 0 0 0

Milestone Start Finish Original
Council Approval Date 6/19/07 6/19/07 6/19/07
Concept Design 7/1/08 6/30/09 6/1/06
Project Completion 6/19/06 6/30/08 2/20/07

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 60%
    Commissioning Status: Total Project Cost:
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Ongoing replacement of fleet vehicles. (Please refer to the Appendix 
for a schedule of the vehicles to be replaced.)

DESCRIPTION

8502CIP No: VEHICLE REPLACEMENT PROGRAM

BUDGET DETAIL

Infrastructure and Properties Category  CIP No.  8502

CONSULTANCY INFORMATION

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT  CLIENT

Other Departments Involved:

Client Name: Chris Theisen

STATUS :   

PUBLIC WORKS AND TRANSPORTATIONClient Department:

Fund FY 2008/09 FY 2009/10 FY2010/11 FY 2011/12 FY 2012/13FY 07/08 Bud FY 07/08 Proj
1,600,000 1,600,000 1,600,000 1,600,000 1,600,00008-CAPITAL ASSETS                           1,744,500 1,600,000

TOTALS 1,600,000 1,600,000 1,600,000 1,600,000 1,600,0001,744,500 1,600,000

Consultant Nature of Work Hours Cost StatusPhase
0 $0

Milestone Start Finish Original
Project Ongoing 7/1/08 6/30/09 6/30/09

Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1

Annual Operating Cost of Project:
Annual Maintenance Cost of Project:

PROJECT INFORMATION

Project % Completed: 0%
    Commissioning Status: Not Required Total Project Cost:
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Capital Improvement Projects Appendix 
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CIP 0089: Street Tree Removal and Replacement 

(Street Tree Master Plan or “STMP”) 
5 Year CIP Schedule 

 
FY 2008/09 
Name Comments 
S. Clark Phase  Phase I STMP-Ash/Elm 
S. Almont Phase I STMP-Ash/Elm 
S. Wetherly Phase I STMP-Ash/Elm 
S. Camden Phase I STMP-Ash/Elm 
Peck Phase I STMP-Ash/Elm 
Spalding Phase I STMP-Ash/Elm 
N. Roxbury Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
N. Rexford Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
Olympic Phase II STMP Ficus-pending from fiscal 07/08 for light conduit replacement 
N. Carson N. Carson STMP-as funding allows 
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, funding deferred 
City wide Non-STMP removal/replacement of declining trees as necessary 

 
FY 2009/10 

Name Comments 
S. Wetherly Phase I STMP-Ash/Elm 
S. Camden Phase I STMP-Ash/Elm 
Peck Phase I STMP-Ash/Elm 
N. Roxbury Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
N. Rexford Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
Lasky Phase II-STMP Ficus 
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, funding deferred 
City wide Non-STMP removal/replacement of declining trees as necessary 

 
FY 2010/11 

Name Comments 
S. Wetherly Phase I STMP-Ash/Elm 
Peck Phase I STMP-Ash/Elm 
N. Roxbury Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
N. Rexford Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding allows 
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CIP 0089: Street Tree Removal and Replacement 

(Street Tree Master Plan or “STMP”) 
5 Year CIP Schedule 

City wide Non-STMP removal/replacement of declining trees as necessary 
FY 2011/12 

Name Comments 
S. Wetherly Phase I STMP-Ash/Elm 
N. Roxbury Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
N. Rexford Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding allows 
City wide Non-STMP removal/replacement of declining trees as necessary 

 
FY 2012/13 

Name Comments 
N. Roxbury Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
N. Rexford Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding allows 
City wide Non-STMP removal/replacement of declining trees as necessary 

 
Pending STMP: 
 
S. Santa Monica Ficus (Wilshire to City limit) 
La Cienega Ficus 
Robertson Ficus 
S. Beverly Ficus 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  

 FY 2008/09  
Name From To 
Alley N/Of Wilshire Blvd Palm Dr Oakhurst Dr 
Alley S/Of Olympic Blvd Clark Dr Robertson Blvd 
Alley S/Of Wilshire Blvd Tower Dr City Limits 
Alley W/Of Alta Dr Santa Monica Blvd Carmelita Ave 
Alley W/Of Beverly Dr Brighton Way Santa Monica Blvd South 
Alley W/Of Maple Dr Charleville Blv Wilshire Blvd 
Alley W/Of Maple Dr Santa Monica Blvd Carmelita Ave 
Alley W/Of Mccarty Dr Charleville Blv Mccarty Dr 
Alley W/Of Rexford Dr Whitworth Dr Olympic Blvd 
Benedict Canon Dr Camden Dr Bedford Dr 
Benedict Canon Dr Sunset Blvd Camden Dr 
Beverly Blvd Maple Dr Palm Dr 
Beverly Dr Charleville Blv Wilshire Blvd 
Beverly Dr Laurel Way Rexford Dr 
Beverly Dr Park Way Carmelita Ave 
Beverly Dr Santa Monica Blvd Park Way 
Beverly Dr Sunset Blvd Lexington Rd 
Canon Dr Santa Monica Blvd Park Way 
Charleville Blvd Willaman Dr Carson Rd 
Civic Center Dr Third Street Foothill Rd 
Clifton Way Canon Dr Crescent Dr 
Clifton Way Clark Dr Robertson Blvd 
Clifton Way Crescent Dr Rexford Dr 
Clifton Way Lapeer Dr Swall Dr 
Clifton Way Oakhurst Dr Doheny Dr 
Clifton Way Palm Dr Oakhurst Dr 
Clifton Way Wetherly Dr Almont Dr 
Coldwater Canon Dr Lago Vista Dr Monte Cielo Dr 
Crescent Dr Santa Monica Blvd Park Way 
Dayton Way Lapeer Dr Swall Dr 
Dayton Way Palm Dr Oakhurst Dr 
Dayton Way Wetherly Dr Almont Dr 
Doheny Rd Foothills Rd Calle Vista Dr 
Elevado Ave Bedford Dr Camden Dr 
Elevado Ave Palm Dr Hillcrest Rd 
Elevado Ave Rexford Dr Alpine Dr 
Evelyn Pl Eop Loma Vista Dr 
Loma Vista Dr Drury Lane Wallace Ridge 
Loma Vista Dr Martin Lane Carla Ridge 
Moreno Dr Spalding Dr Lasky Dr 
Olympic Blvd Doheny Dr Wetherly Dr 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  

 FY 2008/09  
Name From To 
Rexford Dr Lexington Dr Beverly Dr 
Rodeo Dr  City Limits Virginia Pl 
Rodeo Dr  Gregory Way Charleville Blv 
Rodeo Dr  Olympic Blvd Gregory Way 
Rodeo Dr  Santa Monica Blvd South Santa Monica Blvd 
Rodeo Dr  Virginia Pl Olympic Blvd 
Roxbury Dr City Limits Olympic Blvd 
Roxbury Dr Santa Monica Blvd South Santa Monica Blvd 
Santa Monica Blvd S Linden Dr Roxbury Dr 
Santa Monica Blvd S Wilshire Blvd. Linden Dr 
Wilshire Blvd Carmelita Ave Santa Monica Blvd 
Wilshire Blvd Rexford Dr Maple Dr 
Woodland Dr Lexington Rd Coldwater Canon Bridle Path 

 
 

 FY 2009/10  
Name From To 
Alley N/Of Olympic Blvd Mccarty Dr Roxbury Dr 
Alley N/Of Olympic Blvd Oakhurst Dr Doheny Dr 
Alley N/Of Olympic Blvd Palm Dr Oakhurst Dr 
Alley N/Of Olympic Blvd Rexford Dr Maple Dr 
Alley N/Of Olympic Blvd Rodeo Dr. El Camino 
Alley N/Of Santa Monica Blvd Crescent Dr Rexford Dr 
Alley N/Of Wilshire Blvd Swall Dr Clark Dr 
Alley S/Of Burton Way Lapeer Dr Swall Dr 
Alley S/Of Burton Way Swall Dr Clark Dr 
Alley S/Of Olympic Blvd City Limits Shirley Pl 
Alley S/Of Olympic Blvd El Camino Beverwil Dr 
Alley S/Of Olympic Blvd Palm Dr Oakhurst Dr 
Alley S/Of Olympic Blvd Rodeo Dr. El Camino 
Alley S/Of Olympic Blvd Shirley Pl Spalding Dr 
Alley S/Of Olympic Blvd Swall Dr Clark Dr 
Alley S/Of Wilshire Blvd Mccarty Dr Roxbury Dr 
Alley S/Of Wilshire Blvd Spalding Dr Linden Dr 
Alley S/Of Wilshire Blvd Swall Dr Clark Dr 
Alley W/Of Bedford Dr Sunset Blvd Lexington Rd 
Alley W/Of Beverly Dr Olympic Blvd Gregory Way 
Alley W/Of Camden Dr Olympic Blvd Gregory Way 
Alley W/Of Crescent Dr Olympic Blvd Gregory Way 
Alley W/Of Doheny Dr Clifton Way Dayton Way 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  

 FY 2009/10  
Name From To 
Alley W/Of Elm Dr Dayton Way Burton Way 
Alley W/Of Elm Dr Santa Monica Blvd Carmelita Ave 
Alley W/Of Foothill Rd Dayton Way Burton Way 
Alley W/Of Linden Dr Elevado Ave Lomitas Ave 
Alley W/Of Linden Dr Lomitas Ave Whittier Dr 
Alley W/Of Maple Dr Lomitas Ave Sunset Blvd. 
Alley W/Of Palm Dr Wilshire Blvd Clifton Way 
Alley W/Of Robertson Blvd Clifton Way Dayton Way 
Alley W/Of Robertson Blvd Whitworth Dr Olympic Blvd 
Alley W/Of Rodeo Dr  Brighton Way Santa Monica Blvd South 
Alley W/Of Rodeo Dr  Charleville Blv Wilshire Blvd 
Alley W/Of Roxbury Dr Wilshire Blvd Santa Monica Blvd South 
Alpine Dr Dayton Way Burton Way 
Alta Dr Sunset Blvd Sierra Pl 
Arden Dr Carmelita Ave Elevado Ave 
Arden Dr Elevado Ave Sunset Blvd 
Arden Dr Santa Monica Bl Carmelita Ave 
Bedford Dr Brighton Way Santa Monica Blvd South 
Bedford Dr Elevado Ave Lomitas Ave 
Bridle Ln Ridesdale Dr Angelo Dr 
Chris Pl Loma Vista Dr Eop 
Civic Center Dr Palm Dr Oakhurst Dr 
Copley Dr Copley Pl Sunset Blvd 
Elevado Ave Roxbury Dr Bedford Dr 
Foothill Rd Burton Way Wb Third Street 
Gregory Way Gale Dr Tower Dr 
Gregory Way La Cienega Blvd Hamilton Dr 
Hamilton Dr Gregory Way Wilshire Blvd 
Linda Crest Dr Coldwater Canon City Limits 
Linden Dr Elevado Ave Lomitas Ave 
Linden Dr Santa Monica Blvd Carmelita Ave 
Lomitas Ave Bedford Dr Camden Dr 
Lomitas Ave Camden Dr Rodeo Dr. 
Lomitas Ave Roxbury Dr Bedford Dr 
Maple Dr Alden Dr Beverly Blvd 
Maple Dr Dayton Way Burton Way Eb 
Maple Dr Wilshire Blvd Clifton Way 
Oakhurst Dr Alden Dr Beverly Blvd 
Oakhurst Dr Carmelita Ave Elevado Ave 
Oakhurst Dr Dayton Way Burton Way Eb 
Palm Dr Alden Dr Beverly Blvd 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  

 FY 2009/10  
Name From To 
Palm Dr Burton Way Third Street 
Sierra Dr Santa Monica Bl Carmelita Ave 
Walden Dr Carmelita Ave Elevado Ave 
Walden Dr Elevado Ave Lomitas Ave 
Walden Dr Santa Monica Blvd Carmelita Ave 
Wetherly Dr Dayton Way Burton Way E. 
Whittier Dr Trenton Dr Lomitas Ave 

 
 FY 2010/11  

Name From To 
Alley E/Of Shirley Pl Olympic Blvd Shirley Pl 
Alley N/Of Dayton Way Crescent Dr Rexford Dr 
Alley N/Of Olympic Blvd Almont Dr Lapeer Dr 
Alley N/Of Olympic Blvd Bedford Dr Peck Dr 
Alley N/Of Olympic Blvd Canon Dr Crescent Dr 
Alley N/Of Olympic Blvd Linden Dr Mccarty Dr 
Alley N/Of Olympic Blvd Wetherly Dr Almont Dr 
Alley N/Of Santa Monica Blvd Arden Dr Alta Dr 
Alley N/Of Santa Monica Blvd Sierra Dr Oakhurst Dr 
Alley N/Of Wilshire Blvd Lapeer Dr Swall Dr 
Alley N/Of Wilshire Blvd Oakhurst Dr Doheny Dr 
Alley S/Of Wilshire Blvd Mccarty Dr Roxbury Dr 
Alley W/Of Beverly Dr Dayton Way Brighton Way 
Alley W/Of Doheny Dr Dayton Way Burton Way 
Alley W/Of Elm Dr Whitworth Dr Olympic Blvd 
Alley W/Of Maple Dr Dayton Way Burton Way 
Alley W/Of Oakhurst Dr Burton Way Third Street 
Alley W/Of Oakhurst Dr Clifton Way Dayton Way 
Alley W/Of Oakhurst Dr Whitworth Dr Olympic Blvd 
Alley W/Of Sierra Dr Santa Monica Blvd Carmelita Ave 
Alley W/Of Spalding Dr Heath Ave  Hillgreen Dr 
Alley W/Of Walden Dr Santa Monica Blvd Carmelita Ave 
Beverly Dr Olympic Blvd Gregory Way 
Canon Dr Charleville Blv Wilshire Blvd 
Canon Dr Lomitas Ave Sunset Blvd 
Coldwater Canon Dr Beverly Dr Loma Linda Dr 
Elevado Ave Rodeo Dr. Beverly Dr 
Elm Dr Carmelita Ave Elevado Ave 
Elm Dr Santa Monica Bl Carmelita Ave 
Gregory Way Le Doux Rd La Cienega Blvd 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  

 FY 2010/11  
Name From To 
Linden Dr Carmelita Ave Elevado Ave 
Lomitas Ave Linden Dr Roxbury Dr 
Maple Dr Clifton Way Dayton Way 
Oakhurst Dr Third Street Alden Dr 
Olympic Blvd Bedford Dr Peck Dr 
Olympic Blvd Beverly Dr Reeves Dr 
Olympic Blvd Canon Dr Crescent Dr 
Olympic Blvd El Camino Beverwil Dr 
Olympic Blvd Linden Dr Mccarty Dr 
Olympic Blvd Mccarty Dr Roxbury Dr 
Olympic Blvd Oakhurst Dr Doheny Dr 
Olympic Blvd Palm Dr Oakhurst Dr 
Olympic Blvd Peck Dr Camden Dr 
Olympic Blvd Rodeo Dr. El Camino 
Olympic Blvd Roxbury Dr Bedford Dr 
Olympic Blvd Shirley Pl Spalding Dr 
Olympic Blvd Spalding Dr Linden Dr 
Reeves Dr Charleville Blv Wilshire Blvd 
Robertson Blvd Charleville Blv Wilshire Blvd 
Robertson Blvd Olympic Blvd Gregory Way 
San Vincente Blvd (Sb) Gale Dr Hamilton Dr 
San Vincente Blvd (Sb) Willshire Dr Gale Dr 
Whittier Dr Greenway Dr Linden Dr 
Willaman Dr Gregory Way Charleville Blv 

 
 

 FY 2011/12  
Name From To 
Bedford Dr Wilshire Blvd Brighton Way 
Beverly Dr Coldwater Canon City Limits 
Beverly Dr Lexington Rd Laurel Way 
Beverly Dr Lomitas Ave Sunset Blvd 
Camden Dr Dayton Way Brighton Way 
Canon Dr Santa Monica Blvd South Santa Monica Blvd 
Charleville Blvd Carson Rd Stanley Dr 
Charleville Blvd Hamel Dr Willaman Dr 
Charleville Blvd Linden Dr Mccarty Dr 
Crescent Dr Brighton Way Santa Monica Blvd South 
Crescent Dr Carmelita Ave Elevado Ave 
Crescent Dr Clifton Way Dayton Way 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  

 FY 2011/12  
Name From To 
Crescent Dr Dayton Way Brighton Way 
Crescent Dr Elevado Ave Lomitas Ave 
Crescent Dr Lomitas Ave Sunset Blvd 
Dayton Way Elm Dr Maple Dr 
Doheny Dr Whitworth Dr. Olympic Blvd 
Doheny Rd La Altura Rd Schuyler Rd 
Gregory Way Carson Rd Stanley Dr 
Laskey Dr Charleville Dr Durant Dr 
Loma Vista Dr Carla Ridge Castle Pl 
Loma Vista Dr Doheny Rd Robert Lane 
Loma Vista Dr Mountain Dr Doheny Rd 
Loma Vista Dr Wallace Ridge Dabney Lane 
Mountain Dr Schuyler Rd Loma Vista 
Olympic Blvd Beverwil Dr Beverly Dr 
Olympic Blvd Camden Dr Rodeo Dr. 
Olympic Blvd Clark Dr Robertson Blvd 
Olympic Blvd Elm Dr Rexford Dr 
Olympic Blvd Maple Dr Palm Dr 
Olympic Blvd Reeves Dr Canon Dr 
Olympic Blvd Rexford Dr Maple Dr 
Olympic Blvd Swall Dr Clark Dr 
Robertson Blvd Gregory Way Charleville Blv 
Robertson Blvd Whitworth Dr Olympic Blvd 
San Vincente Blvd (Sb) Hamilton Dr Clifton Dr 
Sunset Blvd (Eb) Whittier Dr Greenway Dr 

 
 

 FY 2012/13  
Name From To 
Beverly Dr Elevado Ave Lomitas Ave 
Beverly Dr Rexford Dr Shadow Hill Way 
Beverly Dr Shadow Hill Way Coldwater Canon 
Charleville Blvd Almont Dr Lapeer Dr 
Charleville Blvd Arnaz Dr Hamel Dr 
Charleville Blvd Bedford Dr Peck Dr 
Charleville Blvd Beverly Dr Reeves Dr 
Charleville Blvd Camden Dr Rodeo Dr. 
Charleville Blvd Canon Dr Crescent Dr 
Charleville Blvd Clark Dr Robertson Blvd 
Charleville Blvd Crescent Dr Elm Dr 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  

 FY 2012/13  
Name From To 
Charleville Blvd Doheny Dr Wetherly Dr 
Charleville Blvd Durant Dr Laskey Dr 
Charleville Blvd El Camino Beverly Dr 
Charleville Blvd Elm Dr Rexford Dr 
Charleville Blvd Lapeer Dr Swall Dr 
Charleville Blvd Laskey Dr Spalding Dr 
Charleville Blvd Maple Dr Palm Dr 
Charleville Blvd Mccarty Dr Roxbury Dr 
Charleville Blvd Oakhurst Dr Doheny Dr 
Charleville Blvd Palm Dr Oakhurst Dr 
Charleville Blvd Peck Dr Camden Dr 
Charleville Blvd Reeves Dr Canon Dr 
Charleville Blvd Rexford Dr Maple Dr 
Charleville Blvd Rodeo Dr. El Camino 
Charleville Blvd Roxbury Dr Bedford Dr 
Charleville Blvd Santa Monica Blvd South Durant Dr 
Charleville Blvd Spalding Dr Linden Dr 
Charleville Blvd Swall Dr Clark Dr 
Charleville Blvd Wetherly Dr Almont Dr 
Clifton Way Le Doux Rd La Cienega Blvd 
Crescent Dr Park Way Carmelita Ave 
Crescent Dr Wilshire Blvd Clifton Way 
Dayton Way Crescent Dr Rexford Dr 
Dayton Way Maple Dr Palm Dr 
Doheny Rd Calle Vista Dr La Altura Rd 
Foothill Rd Sunset Blvd Doheny Dr 
Laskey Dr Moreno Dr Young Dr 
Laskey Dr Robbins Dr Charleville Dr 
Laskey Dr Young Dr Robbins Dr 
Le Doux Rd Charleville Blv Wilshire Blvd 
Loma Vista Dr Arkell Dr Chalette Dr 
Loma Vista Dr Castle Pl Evelyn Pl 
Loma Vista Dr Chalette Dr Martin Lane 
Loma Vista Dr Dabney Lane Usher Pl 
Loma Vista Dr Evelyn Pl Cherokee Lane 
Loma Vista Dr Trousdale Pl Arkell Dr 
Loma Vista Dr Usher Pl Trousdale Pl 
Mountain Dr Loma Vista Sunset Blvd 
Mountain Dr Sunset Blvd Schuyler Rd 
Olympic Blvd Almont Dr Lapeer Dr 
Olympic Blvd Lapeer Dr Swall Dr 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  

 FY 2012/13  
Palm Dr Third Street Alden Dr 
Third Street Foothill Rd Maple Dr 
Third Street Maple Dr Palm Dr 
Wilshire Blvd Canon Dr Crescent Dr 

129



• CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET •

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

A
L 

Y
E

A
R

 B
U

D
G

E
T 

• 
C

IT
Y 

O
F 

B
E

V
E

R
LY

 H
IL

LS
 •

 2
00

8/
09

 F
IS

C
A

L 
Y

E
A

R
 B

U
D

G
E

T 
• 

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 C
IT

Y 
O

F 
BE

VE
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

CIP 0367: Install Traffic Signals/Upgrade 
5 Year CIP Schedule

None planned

Sunset & Roxbury
Sunset & Bedford
Sunset & Camden

Little Santa Monica and Canon

Crescent & Clifton
Canon & Clifton

None planned
FISCAL YEAR 2012-2013

FISCAL YEAR 2008-2009

FISCAL YEAR 2009-2010

FISCAL YEAR 2010-2011

FISCAL YEAR 2011-2012
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CIP 0701: Improvements of City Gateways  

5 Year CIP Schedule 

 
 
FY 2008/09 

- San Vicente Boulevard and Wilshire Boulevard - Design 
 
FY 2009/10 

- San Vicente Boulevard and Wilshire Boulevard – Construction 
 
FY 2010/11 

- Santa Monica Boulevard at entry to City on West Side/Boundary 
(tied to 9900 Wilshire Blvd. Project) 

 
FY 2011/12 

- North Doheny Drive and Santa Monica Boulevard 
(tied to Parcels 12 & 13) 

 
FY 2012/13 

- Olympic Boulevard and La Cienega Boulevard 
 
 
 
 
 
Other locations to be evaluated which may add or remove some previously mentioned locations. 
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CIP 0713: Repaint City Buildings
Five Year CIP Schedule

Fire Department Headquarters

Library
Tennis Center

Police Department

City Hall Complex

Civic Center Plaza
FISCAL YEAR 2012-2013

FISCAL YEAR 2008-2009

FISCAL YEAR 2009-2010

FISCAL YEAR 2010-2011

FISCAL YEAR 2011-2012

132



• CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET • CITY OF BEVERLY HILLS • 2008/09 FISCAL YEAR BUDGET •

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

A
L 

Y
E

A
R

 B
U

D
G

E
T 

• 
C

IT
Y 

O
F 

B
E

V
E

R
LY

 H
IL

LS
 •

 2
00

8/
09

 F
IS

C
A

L 
Y

E
A

R
 B

U
D

G
E

T 
• 

C
IT

Y 
O

F 
B

E
V

E
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

 C
IT

Y 
O

F 
BE

VE
R

LY
 H

IL
LS

 •
 2

00
8/

09
 F

IS
C

AL
 Y

EA
R

 B
U

D
G

ET
 •

CIP 8502: Vehicle/Equipment Replacement Program
Five Year CIP Schedule

EQPT. ID YEAR/MAKE/MODEL
856 1998 FORD Windstar
613 2003 MULTIQUIP MC-62-P
058 2004 FORD CROWN VICTORIA
636 1998 GEHL CO 4625DX
290 2001 STERLING/ELGIN SC8000/CROSSWIN
292 2001 STERLING/ELGIN SC8000/CROSSWIN
293 2001 STERLING/ELGIN SC8000/CROSSWIN
299 2001 STERLING/ELGIN SC8000/CROSSWIN
723 1999 CHEVROLET 3500
714 2002 DAIMLERCHRYSLER WRANGLER 4X4
103 2003 BMW R1150RTP
106 2003 BMW R1150RTP
107 2003 BMW R1150RTP
725 1999 CHEVROLET 3500 HD
618 1999 CHRYSLER RAM 2500HD ST
808 1988 SPARTAN/LTI MS202042

EQPT. ID YEAR/MAKE/MODEL
718 2004 MULTIQUIP MC-94-P
247 2002 KUBOTA R520BU-1A
371 2004 HONDA FR600
001 2005 CHRYSLER 300 C
073 2006 FORD CROWN VICTORIA
297 2001 STERLING/ELGIN SC8000/CROSSWIN
334 1998 JOHN DEERE JD 855-300283
335 1998 JOHN DEERE JD 855-300955
724 1998 GEHL CO 5635DXT
361 2002 JOHN DEERE GATOR 6X4
362 2002 JOHN DEERE GATOR 6X4 DIESE
059 2005 FORD CROWN VICTORIA
060 2005 FORD CROWN VICTORIA
061 2005 FORD CROWN VICTORIA
104 2003 BMW R1150RTP
063 2005 FORD CROWN VICTORIA
062 2005 FORD CROWN VICTORIA
064 2005 FORD CROWN VICTORIA
525 2005 Toyota PRIUS
100 2006 MERCEDES-BENZ ML350
526 2005 Toyota PRIUS
527 2005 Toyota PRIUS
528 2005 Toyota PRIUS
857 2005 FORD CROWN VICTORIA

FISCAL YEAR 2008-2009 REPLACEMENTS

FISCAL YEAR 2009-2010 REPLACEMENTS
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CIP 8502: Vehicle/Equipment Replacement Program
Five Year CIP Schedule

531 2005 Toyota PRIUS
363 2004 JOHN DEERE GATOR 6X4
364 2004 JOHN DEERE GATOR 6X4
707 1999 CHLORCO CHEMTUBE 2000
263 1994 CATERPILLAR 910F
070 2006 FORD CROWN VICTORIA
406 2005 COLEMAN POWERMATE
407 2005 COLEMAN POWERMATE
065 2006 FORD CROWN VICTORIA
066 2006 FORD CROWN VICTORIA
529 2005 Toyota PRIUS
033 2006 FORD CROWN VICTORIA
067 2006 FORD CROWN VICTORIA
069 2006 FORD CROWN VICTORIA
612 2004 TEREX BARTELL SP8G-1
068 2006 FORD CROWN VICTORIA
071 2006 FORD CROWN VICTORIA
726 1999 PACIFIC TEK PV-350
072 2006 FORD CROWN VICTORIA
075 2006 FORD CROWN VICTORIA
084 2006 FORD CROWN VICTORIA
077 2006 FORD CROWN VICTORIA
017 2005 HONDA ACCORD
018 2005 NISSAN ALTIMA
014 2005 CHEVROLET Monte Carlo
019 2005 NISSAN MAXIMA SE
632 2005 GRACO LINE LAZER IV
105 2004 BMW R1150RTP
108 2004 BMW R1150RTP
317 2000 DODGE DAKOTA
321 2000 DODGE DAKOTA

EQPT. ID YEAR/MAKE/MODEL
461 2000 WELLS CARGO TW122
043 2001 DODGE RAM 3500
109 2004 BMW R1150RTP
110 2004 BMW R1150RTP
641 2005 MIKASA MVC-90H
029 2006 HONDA ACCORD
030 2006 HONDA ACCORD
470 2001 GENIE INDUSTRIE IWP-25S
508 2006 DODGE STRATUS SXT
870 2006 FORD CROWN VICTORIA
600 2002 DODGE RAM1500ST

FISCAL YEAR 2010-2011 REPLACEMENTS
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CIP 8502: Vehicle/Equipment Replacement Program
Five Year CIP Schedule

755 2002 INTERNATIONAL 4700 4X2
630 2001 FORD/ALTEC F550/AT35G
894 1991 ? C35E3
420 2001 DAIMLERCHRYSLER DAKOTA
421 2001 DAIMLERCHRYSLER DAKOTA
848 2000 FREIGHTLINER FL-60
042 2001 GMC SAFARI
422 2001 DAIMLERCHRYSLER DAKOTA
140 2001 TRIBAR INDUSTRI MUNI QUIP RADAR
211 2001 DAIMLERCHRYSLER RAM 1500 ST
640 2001 DODGE RAM 1500 ST
614 2006 SANDBAGGER MA II
750 2001 ENG&EQPT, LLC. 8X20/EG1350V
044 2001 DAIMLERCHRYSLER RAM 1500
401 2001 DAIMLERCHRYSLER RAM 2500HD ST
047 2004 CHEVROLET TRAILBLAZER

EQPT. ID YEAR/MAKE/MODEL
016 2004 CHEVROLET TRAILBLAZER
456 2001 CLARK CMP20
007 2007 DODGE CHARGER R/T
009 2007 DODGE MAGNUM R/T
024 2007 DODGE CHARGER PP
004 2001 DAIMLERCHRYSLER B2500
637 2001 FORD/ALTEC F550/AT37-G
627 1986 ZIEMAN 1150
807 1991 PIERCE ARROW
145 2005 FORD RANGER XLT
425 2002 CLARK CDP30
111 2006 BMW R1150RTP
112 2006 BMW R1150RTP
116 2006 BMW R1150RTP
117 2006 BMW R1150RTP
754 2002 DAIMLERCHRYSLER RAM 1500
652 2002 DODGE DAKOTA

EQPT. ID YEAR/MAKE/MODEL
020 2005 FORD EXPLORER
325 2002 DAIMLERCHRYSLER DAKOTA
326 2002 DAIMLERCHRYSLER DAKOTA
852 2008 FORD CROWN VICTORIA
220 2002 CHEVROLET 3500HD
405 2002 CHEVROLET 3500HD

FISCAL YEAR 2012-2013 REPLACEMENTS

FISCAL YEAR 2011-2012 REPLACEMENTS
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CIP 8502: Vehicle/Equipment Replacement Program
Five Year CIP Schedule

369 2006 JOHN DEERE GATOR 6X4 DIESE
645 2003 DODGE RAM 2500HD
740 2002 DAIMLERCHRYSLER RAM 2500
756 2002 DAIMLERCHRYSLER RAM 2500
760 2002 CHEVROLET 3500 SILVERADO
365 2006 JOHN DEERE GATOR 6X4 DIESE
114 2006 BMW R1200RT
115 2006 BMW R1200RT
120 2006 BMW R1200RT
121 2006 BMW R1200RT
747 2003 FORD F350
392 2002 TORO SANDPRO 5020
026 2008 DODGE CHARGER PP
025 2008 DODGE CHARGER PP
157 2007 GMC CANYON
583 2006 DAIMLERCHRYSLER WRANGLER 4X4
027 2008 DODGE MAGNUM PP
250 2005 STERLING CONDOR
252 2005 STERLING CONDOR
256 2005 STERLING CONDOR
584 2006 DAIMLERCHRYSLER WRANGLER 4X4
585 2006 DAIMLERCHRYSLER WRANGLER 4X4
586 2006 DAIMLERCHRYSLER WRANGLER 4X4
003 2008 CHRYSLER 300 C
253 2005 STERLING CONDOR
254 2005 STERLING CONDOR
255 2005 STERLING CONDOR
257 2005 STERLING CONDOR
587 2006 DAIMLERCHRYSLER WRANGLER 4X4
588 2006 DAIMLERCHRYSLER WRANGLER 4X4
259 2005 STERLING CONDOR
032 2008 CHEVROLET IMPALA SS
302 2003 THE BROYHILL CO M-4400 TERRASPO
005 2009 TOYOTA CAMRY HB
159 2007 GMC CANYON
650 2003 CHEVROLET SILVERADO 2500
656 2003 ISUZU JWS042NPR
008 2008 DODGE CHARGER R/T
258 2005 STERLING CONDOR
738 2007 MECO M-27 KOHLER
370 2003 CHEVROLET S10
444 2003 CHEVROLET SILVERADO 1500
615 2003 CHEVROLET SILVERADO 1500
616 2003 CHEVROLET SILVERADO 1500
158 2007 GMC CANYON
332 2003 FORD F250
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